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1. Overview 
The Government of the Republic of Mozambique and the Millennium Challenge Corporation 
(MCC), on behalf of the United States Government, have signed a Compact Agreement 
(‘Program’) for a US $507 million grant to be implemented over a 5 year period. The overall 
objective of the proposed Program is to reduce poverty through economic growth in the four 
Northern Provinces of Mozambique (Niassa, Cabo Delgado, Nampula, and Zambézia). The 
Compact was signed on July 13, 2007 and Entered into Force on September 22, 2008. 
 
Mozambique has a population of 20 million inhabitants, approximately 70 percent of whom are 
located in rural areas. The urban population represents about 30 percent of the national total. 
Emerging from a sixteen-year civil war in 1992, Mozambique has grown rapidly. Despite 
Mozambique’s rapid macro-economic growth, half of the Mozambican population still lives in 
poverty, many in the Northern region and rural areas. Given Mozambique’s rapid urbanization, 
Mozambique’s next stage of economic recovery cannot succeed without well-functioning public 
services in its cities. This Program addresses productive constraints in both rural and urban areas 
of the North. 
 
The Program’s specific goal is to reduce poverty in Mozambique through economic growth, and 
increase economic opportunities for Mozambicans living in the Northern region. The Program 
Objective is to increase the productive capacity and income of the population in selected 
municipalities and districts in Northern Mozambique with the intended impact of reducing the 
poverty rate, increasing household income, and reducing chronic malnutrition. The Program 
involves crucially needed investments in water, sanitation, and transport infrastructure, land 
tenure security, agriculture, capacity building, and institutional strengthening. It is expected to 
benefit approximately 3 million people by 2016, amounting to 24 percent of the projected 
population in the affected four provinces. 

 
Monitoring and Evaluation is essential for a results-based approach to program management. It 
was a key component of program design and remains incorporated into all facets of the program 
cycle through to program close-out.  
 

2. Purpose 
This Monitoring and Evaluation (M&E) Plan serves the following functions: 

 
 Explains in detail how the Millennium Challenge Account-Mozambique (MCA) and MCC 

will monitor the various Projects to determine whether they are achieving their intended 
results and measure their larger impacts over time through rigorous evaluations. 

 
 Serves as a guide for program implementation and management, so that MCA Management 

Unit staff, Governing Council members, Stakeholders’ Committee members, program 
implementers, beneficiaries, and other stakeholders understand the progress being made 
toward the achievement of objectives and results, and are aware of variances between targets 
and actual achievement during implementation. 

 



Mozambique Monitoring and Evaluation Plan – Amendment 4 

 Establishes a process to alert implementers, stakeholders and MCC to any problems in 
program implementation and provides the basis for making any needed program adjustments. 

 
 Outlines the flow of data and information from the project sites through to the various 

stakeholders both for public consumption and to inform decision-making. It sets the 
mechanisms that assure the quality, reliability and accuracy of program performance 
information and data. 

 
 Outlines any M&E requirements that MCA must meet in order to receive disbursements. 
 
The M&E plan serves as a management tool for: 

 Accountability for results and transparency 
 Measurement of the efficiency, effectiveness, impact and sustainability of the Program 
 Providing information for evidence-based management decision making at the sector, 

program and project levels 
 Support for policy making and development at the National level 
 Preserving institutional memory 
 
This M&E Plan is considered a binding document, and failure to comply with its stipulations 
could result in suspension of disbursements. It may be modified or amended as necessary only 
with MCA Board approval and clearance by MCC, and if it is consistent with the requirements 
of the Compact and any other relevant supplemental legal documents. 
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3. Project Objectives, Economic Rate of Returns, Key Activities and 
Beneficiaries  

The Mozambique Compact consists of four (4) independent projects that all contribute to the 
same goals of increased productive capacity, income generation, and poverty reduction in 
Mozambique’s Northern Provinces. The four projects are:  
 

Water Supply and Sanitation - US $203.6 million 
Road Rehabilitation and Construction - US $176.3 million 
Land Tenure Services - US $39.1 million 
Farmer Income Support - US $17.4 million 
 
The projects’ independent objectives are the following: 
 Water Supply and Sanitation. To increase access to reliable sources of potable water 

supply in urban and rural areas and improved sanitation in urban and peri-urban areas. 
 Road Rehabilitation and Construction. To increase access to productive resources and 

markets while reducing associated transport costs. 
 Land Tenure Services. To establish efficient and secure land access for households, 

communities, and investors.  
 Farmer Income Support. To protect and restore income from coconuts and their derivatives 

and expand farmers’ productive capacity through income diversification. 
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Figure 1: Program Logic 
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The Economic Rate of Return (ERR) hurdle rate for the Program is 8.8%1

 

. Each Project in the 
Program cleared that rate at Compact signing and their ERRs are presented in the table below . 
However, ERR recalculation of MCA-Mozambique infrastructure projects is underway 
following the recent Feasibility Studies Reports being delivered. When the recalculation exercise 
is complete, the updated ERR figures will be submitted for approval by MCA and MCC and then 
documented and presented in the next versions of this M&E Plan in order to show the historical 
evolution of the reviews made to the ERR and beneficiary analysis.. 

Table 1: Compact ERR Summary 
Project ERR (20 year) 
Water Supply and Sanitation2 21.4%  
Road Rehabilitation and Construction 8.8% 
Land Tenure Services 12.7% 
Farmer Income Support3 27.8%  
 
For information on assumptions used in the economic analysis, please see Annex 1.  
 
Background on Beneficiary Analysis Reviews 
 
MCC made two reviews to the beneficiary analysis figures reported in the first approved version 
of the M&E Plan.  One was made immediately after the approval of the M&E early 2009 and the 
latest was done in the second quarter of 2010.  The first review consisted in the update of the 
methodology used to calculate beneficiaries for all projects.  Thus, this new MCC policy uses the 
household as the unit of measurement in defining beneficiaries, therefore, defining them as “the 
number of people experiencing an income gain during the time horizon of the Project/Activity” 
(MCC 2009, Guidelines for Beneficiary Analysis). 
 
In light of the above, the methodology used to calculate beneficiaries was updated to more 
conservative figures.   
 
The second review was made only to the Water Supply & Sanitation project for which the total 
number of beneficiaries Monapo and Montepuez increased from 29,299 to 61,401.  And, it also 
used a growth rate of 1.90%. Therefore, the revised rural water beneficiary count is 358,967. 
And the total revised beneficiary counts for the Water Supply & Sanitation project is 1,862,253. 
 
The Program’s beneficiaries are summarized in the table below4

                                                   
2 This is the ERR calculated during Compact development. It is subject to change following the completion of 
feasibility and design studies. 

: 

2 This is the ERR calculated during Compact development. It is subject to change following the completion of 
feasibility and design studies. 
3 This is the ERR calculated during Compact development. Since Compact signing, additional information has been 
made available and the Farmer Income Support Program (FISP) is being revised due to unsuccessful Contract 
negotiations with Project bidders. The ERR will be re-calculated when Project revisions are complete and posted to 
the Plan during its annual review. 
4 The beneficiary figures throughout this Plan are based on revised MCC Beneficiary Guidelines. The beneficiary 
estimates for Mozambique were vetted in February 2009, and those figures included in the First Draft of the M&E 
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Table 2: Compact Beneficiary Summary 

Project Original  Revised  
Water Supply and Sanitation 1,065,437 1,862,253 
Road Rehabilitation and 
Construction 

1,068,089 1,539,237 

Land Tenure Services5 1,882,905  TBD 
Farmer Income Support6 914,048  1,163,646 
Total  3,047,574 4,565,136 
 
A. Water Supply and Sanitation Project 
The Water Supply and Sanitation investments will be made in the provinces of Zambézia, 
Nampula and Cabo Delgado. The investments include (a) water supply services in three large 
cities (the Provincial capitals) and five mid-sized towns; (b) sanitation and storm- and waste-
water drainage in three large cities and three mid-sized towns; (c) the raising and rehabilitation 
of the Nacala City dam and reservoir; and (d) a rural water supply program in Nampula and 
Cabo Delgado provinces. 
  

                                                                                                                                                                    
Plan dated April 14, 2009. The figures in this Plan reference different years and inclusion criteria in keeping with the 
latest MCC guidelines and  therefore differ slightly from the original figures. 
5 Land Project beneficiaries are not included in the total to avoid double counting beneficiaries. There is a complete 
overlap between those that benefit from the other projects and those that benefit from the Land Project. 
6 Farmer Income Support Beneficiaries are estimated for out to 2027, not 2030. 
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The WSS Project includes the following specific activities: 
 
a) Improve water supply and sanitation networks of three Provincial capitals: Nampula, Pemba, 

and Quelimane 
b) Construct or rehabilitate water supply and sanitation systems in Nacala, Gurué, and Mocuba 
c) Construct or rehabilitate water supply systems in Montepuez and Monapo. 
d) Repair and raise the Nacala Dam and reservoir, the main bulk water source for Nacala City 
e) Install and rehabilitate approximately 600 rural water supply points in Nampula and Cabo 

Delgado provinces. 
 
i. WSS Economic Rate of Return 

The total cost of the WSS Project is US $203 million. The overall ERR for the WSS Project is 
21.4% over a 20 year period. The economic analysis quantified the benefit streams and compared 
them to the Project’s costs7

 
. Benefits are driven by the following:  

• Health benefits through the reduction in diarrhea and malaria. The health benefits stem from: 
o Savings to households with reductions in the use of medical care;  
o Income from productive activities to households through the reduction of adult sick 

days;  
o Income from productive activities to households through the reduction of child care 

days;  
o Added output over a lifetime through reductions in mortality. 

• Cost savings to water households over the long term8

• Time savings to households (primarily women) who spend less time gathering water and use 
that time productively (the ‘opportunity cost of fetching water’);  

; 

• Business value-added for firms that could not be established or expanded due to existing 
water supply constraints 

 
Table 3: Summary of WSS Project's ERR 

 ERR (20 years) 
Water Supply and Sanitation Project 21.4% 
Urban Water and Sanitation Systems 22.1% 
Small Towns Water Supply (Monapo & Montepuez) 13.5% 
Rural Water Supply Project (Nampula & Cabo Delgado) 18.0% 
 

                                                   
7 This ERR reflects the combined components’ returns at Compact Signing. WSS feasibility and design studies 
during early Compact implementation could recommend project designs that are different from those envisioned at 
Compact signing. This could result in modified benefit streams, and as a result, a lower or higher ERR. 
8 Although water costs may increase to households in the short term as they connect to and consume piped water, 
over the long run decreasing marginal production costs from larger and more efficient urban networks are 
hypothesized to reduce consumers’ per unit costs. 
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Table 4: Detailed ERR for Urban WSS Investments 
 ERR (20 years) 
Gurué 18.9% 
Nampula 25.0% 
Pemba 21.5% 
Quelimane 20.9% 
Mocuba 28.6% 
Nacala 19.1% 
 
ii. WSS Beneficiaries 
 
The original beneficiary estimate for the Water Supply & Sanitation project was 1,065,437, of 
which: 755,156 from urban water and sanitation systems, 28,281 from small town water and 
sanitation systems and 282,000 from the rural water points in Cabo Delgado and Nampula 
provinces. 
 
These figures are the result of a 8-year horizon beneficiary analysis.  The new figures adopt a 20-
year horizon analysis for which there was an increase in the number of beneficiaries per system 
bringing the overall project beneficiaries to 1,862,253 of which: 1,441,885 from urban water and 
sanitation systems, 61,401 from small town water and sanitation systems and 358,967 from the 
rural water points in Cabo Delgado and Nampula provinces. 
 
Table 5: WSS Benefits Distribution, by Year 

 Original Revised 
Urban Beneficiaries 755,156 1,441,885 
Small-town Beneficiaries 28,281 61,401 
Rural Beneficiaries 282,000 358,967 
Total WSS Beneficiaries 1,065,437 1,862,253 
 
In addition to the beneficiaries above, urban enterprises of all sizes are expected to benefit from 
the WSS Project investments. 
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B. Roads Rehabilitation Project 
The roads project interventions include key segments of the Estrada Nacional/National Route 1 
(“N1”) in Zambézia, Nampula and Cabo Delgado Provinces. The Roads Project plans to 
rehabilitate 491 kilometers of high-priority roads in these three Provinces. The road segments 
will include Rio Lúrio – Metoro in Cabo Delgado (74 kilometers), Namialo – Rio Lúrio (148 
kilometers) and Nampula – Rio Ligonha (102 kilometers) in Nampula, and Nicoadala – 
Chimuara (167 kilometers) in Zambézia. 
 
Specifically, MCC Funding for the Roads Project will support the following: 
 

a) Design, environmental assessment, and construction activities for the improvement of the 
N1 

b) Implementation of environmental and social mitigation measures as identified in the EIA 
c) Design and construction of drainage structures, as may be required 
d) Design and construction of all necessary new bridges and rehabilitation of existing bridge 

structures, as may be required 
e) Posting of signage and incorporating other safety improvements 
f) Project management, supervision and auditing of such improvements and upgrades. 

 
i. Roads Project Economic Rate of Return 

The total cost of the Roads Project is US $176 million. The benefits of the Roads Project 
outweigh its cost over time. The overall ERR for the Roads Project is 8.8% over a 20 year 
period.  
 
The objective of the Roads Project is to improve access to markets, resources, and services; 
reduce transport costs for the private sector to facilitate investment and commercial traffic; 
expand connectivity across the northern region and down towards the southern half of the 
country; and increase public transport access for individuals to take advantage of job and other 
economic opportunities. 
 
The economic analysis follows the established World Bank methodology for transport projects, 
which analyzes the project’s impact on reducing transport costs. It used the World Bank's Roads 
Economic Decision (RED model to estimate these benefits9

                                                   
9  

. Specifically, there are two direct 
benefit streams – savings in vehicle operating costs and time savings. Vehicle operating costs 
(“VOC”) typically consist of costs to the user such as general wear and tear, maintenance and 
fuel; vehicle operating costs also are directly related to the roughness of the road, measured by 
the World Bank’s International Roughness Index (IRI). Time savings are based on reductions in 
travel time and the average wage of the different types of passengers. Normal traffic consists of 
those vehicles that would continue to travel on the road, at the same frequency and length, even 
without the project; Generated traffic includes road users driving more frequently or further due 
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to the decreased transport costs. The following table outlines the ERR for each segment of the 
N1 MCA plans to rehabilitate: 
 
Table 6: Roads Project ERR, by road segment 

 ERR (20 years) 
Roads Project 8.8% 
Rio Lúrio Metoro 8.0% 
Nicoadala-Chimuara 11.6% 
Namialo Rio Lúrio 6.7% 
Nampula - Rio Ligonha 7.1% 
 
 
ii. Roads Project Beneficiaries 

The project will contribute to improved access in the three affected provinces, benefiting over 
one million beneficiaries. The Nampula – Rio Ligonha road segment has the most beneficiaries 
with over 821,488 beneficiaries. In fact, the majority of beneficiaries are in Nampula Province 
since two of the road segments, Namialo – Rio Lúrio and Nampula – Rio Ligonha, are located 
there and together account for 250 km of road and 1,160,029 beneficiaries (75% of all 
beneficiaries). Beneficiaries include vehicle users, such as residents of the districts through 
which the roads pass. They also include additional (induced) traffic as better roads make 
transportation more affordable. There are potential benefits resulting from the rehabilitation such 
as more affordable transport services in general and particularly for agriculture, industry and 
commerce. More affordable services will have a positive impact on the prices of the goods traded 
in the region and as a result can benefit the general public. The table below presents the Project’s 
beneficiaries by segment: 
 
Table 7: Roads Beneficiaries Distribution, by road segment and Year 

Road Segment Original Revised  
Rio Lúrio - Metoro 136,166 174,887 
Nicoadala-Chimuara 126,224 204,321 
Namialo - Rio Lúrio 263,587 338,541 
Nampula - Rio Ligonha 542,111 821,488 
Total Roads Project 1,068,089 1,539,237 
 

C. Land Tenure Services Project 
The Land Tenure Services Project (the “Land Project”) will work on improving policy, 
upgrading the public land administration agencies (the title registry and cadastre), and facilitating 
site-specific land access. These three main pillars will address concerns widely shared across the 
private sector, government, and civil society with solutions that bring together their diverse 
perspectives.  
 
The Land Project is comprised of three mutually reinforcing activity areas: (a) support for an 
improved policy environment, including addressing implementation problems for the existing 
land law and engaging in regulatory review to improve upon it (the “Policy Activity”); (b) 
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building the institutional capacity to implement policies and provide quality public land-related 
services (the “Capacity Building Activity”); and (c) facilitating access to land use by helping 
people and business with (i) clear information on land rights and access; (ii) resolution of 
conflict with more predictable and speedy resolution of land and commercial disputes – which in 
turn creates better conditions for investment and business development; and (iii) registering their 
grants of land use (land titles to long-term or perpetual-use rights) (the “Site Specific Activity”). 
 
i. Land Project Economic Rate of Return 

The total cost of the Land Project is US $39 million. The benefits of the Land Project outweigh 
its cost over time. The overall ERR for the Land Project is 12.7% over a 20 year period10

 
.  

The objective of the Land Project is to establish more efficient and secure access to land 
particularly in the four provinces included in the Program. The Land Project will support the 
unified advance by the Government and stakeholders on both policy development and its 
implementation. This will enable the translation of local and international best practices into an 
improved policy and regulatory framework. At the same time, the Land Project will help specific 
beneficiaries meet their immediate needs for registered land rights and better access to land for 
investment. Benefits from the Land Tenure Services Project stem from:  
 
• Income to communities with communal land that are to be delineated and “titled” under the 

Land Fund and will lease out a fraction of their land to commercial investors;  
• Income to urban parcel-holders who will receive government approved land use transfer 

rights under the program;  
• Transaction cost savings to small rural landholders (on non-communal lands) who will access 

land titling services according to their demand; and  
• Transaction cost savings to large commercial investors who currently pay substantial costs in 

time and legal fees to access land in Mozambique.  
 
ii. Land Project Beneficiaries 

Broadly speaking, the Land Project will assist anyone (local community and private sector) who 
has or acquires land-use rights. In particular, the Land Project is projected to benefit close to 1.9 
million people by 2015 by assisting four groups of beneficiaries11

                                                   
10 The most comprehensive way to value all the hypothesized benefits of land “titling” (including increased security 
of investments on the land, increased transferability, and reduced transactions costs) is to assume that they are 
capitalized into an increased market value for land use rights when a government approved land use transfer right is 
obtained (DUAT). Some fraction of estimated transaction cost savings is added to the land “valuation” benefits to 
account for multiple bids on valuable parcels of land. That is, the ERR adds land appreciation on community and 
urban land to transaction cost savings on individual rural and urban parcels (all DUATs), plus a fraction of 
commercial transaction cost savings. 

 – (i) rural households; (ii) 
urban households; (iii) communities; and (iv) businesses and investors. However, as the 
methodology has been revised, calculations of new beneficiary figures are still ongoing for this 
project and the numbers will be adjusted for a 20-year horizon as with the other projects. Local 
communities that solicit assistance from the Community Land Fund Initiative will benefit from 

11 These beneficiaries overlap with other Program beneficiaries and therefore are not counted towards the total 
beneficiary figures. 
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registration of land rights and reduced transaction costs through improved security for productive 
activities on their land and increased opportunity for arrangements with outside investors for 
business development. Urban households in selected municipalities and rural smallholders in 
selected districts and sites selected for land service upgrading and mapping will save time and 
expense when accessing and/or registering land rights.  
 

D. Farmer Income Support Project 
In the late 1990s, outbreaks of Coconut Lethal Yellowing Disease (CLYD) were confirmed in 
areas of commercial and smallholder plantings in coastal Zambézia. Disease-affected areas12

 

 in 
Zambézia have expanded considerably since 2003, and new foci are present in Nampula as well. 
Trees that are no longer productive must be removed and replaced. Technical support is 
necessary to assist farm enterprises in recovering income that they formerly had from coconut 
trees.  

In conjunction with tree removal and replacement, this Project will assist farmers in adopting 
new cropping systems and develop alternative sources of cash income during the time the 
coconut trees reach productive age at seven years and beyond.  
 
The Farmer Income Support Project (FISP) will deliver two essential services to farm enterprises 
over the duration of this Compact to significantly improve and sustain incomes derived from 
cash crops and newly introduced crop diversification options: (a) Coconut Lethal Yellowing 
Disease (CLYD) control and mitigation will provide the short term control measures of 
surveillance, prompt eradication of diseased palms and replanting with the less susceptible 
Mozambican Green Tall coconut variety; and (b) Technical Advisory Services will introduce 
alternate crop-diversification options that demonstrate strong market demand and income 
generation potential, especially for farm enterprises participating in the CLYD control and 
mitigation program that are seeking short-term income alternatives during period of coconut tree 
re-growth.  
 
FISP activities are responding to and reflect the findings of a field rapid appraisal by the 
Mozambique Ministry of Agriculture and Michigan State University13

 
.  

i. FISP Economic Rate of Return 

The total cost of FISP is US $17 million14

 

. At the time of signing, FISP had an overall ERR of 
27.8% over a 20 year period. However, additional information from the field has been made 
available and FISP has had to respond to changing field conditions. The ERR will be reviewed 
with these new conditions in mind when FISP re-launches its RFP.  

                                                   
12 Endemic areas are areas where CLYD has destroyed all living coconut trees while epidemic areas are areas where 
the CLYD is currently spreading and attacking healthy coconut trees. 
13 In September 2008 the MCC commissioned a research team from Michigan State University to conduct a rapid 
appraisal of CLYD’s spread since Compact signing. The team found that the disease’s extent was considerably 
larger, its infection rate considerably faster, and the damage it had caused to existing coconut stock more severe than 
originally thought.  
14 This amount is subject to change following Project re-scoping. 
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The overall objectives of FISP, however, remain the same. FISP’s objectives are to protect and 
restore the healthy coconut supply and diversify smallholder income through the provision of 
measures to control the spread of CLYD, planting of coconut seedlings on smallholder land, and 
the provision of technical assistance and targeted grants to diversify smallholder income in the 
eastern coastal belt (Zambézia and Nampula provinces). 
 
ii. FISP Beneficiaries 

The FISP was estimated to benefit close to 900,000 people by 2015 and over  1.1 million by 
202715

 beneficiaries respectively by 2027. The province of Zambézia will benefit the most, with 
607,582 beneficiaries; owing to its larger coconut tree population and coconut estates (Zambézia 
is considered the ‘coconut belt’ of the country). Smallholders in both Provinces depend on 
coconut tree products for cash and in-kind income. From the coconut palms they produce copra, 
coconut milk, and mats. The following table presents beneficiaries by Province and year: 

. Differently from all other projects for which calculations go up to 2030, calculations for 
the FISP project were projected up to 2027.  The project will benefit 867,031 individuals in 
smallholder households with trees that would have otherwise been infected and 27,324  
individuals in estate laborer households by 2015 and 1,136,322 and 27,324   

 
Table 8: FISP Beneficiaries, by Province and year 

 
Revised 

Year 2015 2027 
Provinces Zambézia Nampula Total Zambézia Nampula Total 
Individuals in 
households with trees 
that will be saved from 
CLYD 

580,258 
, 

286,773 
 

867,031 
 

760,480 
 

375,842 
 

1,136,322 
 

Individuals in 
households of estate 
laborers that will keep 
their jobs  

27,324 - 27,324 27,324 - 27,324 

Total beneficiaries 
607,582 
 

286,773 
 894,355  787,804 

 
375,842 
 1,163,646 

 

4. Monitoring Component 
The Compact will be monitored systematically and regularly through a rigorous and detailed 
performance monitoring system that is described in this M&E plan. There are five levels of 
monitoring that follow from the Program logical framework: (i) process; (ii) output; (iii) 
outcome; (iv) objective; and (v) impact (goal). The various indicator levels that map to the 
logical framework allow Project developers and managers to understand to what extent planned 
activities are achieving their intended objectives. Monitoring data will be analyzed regularly to 

                                                   
15 FISP beneficiary figures are based on the original FISP design and are subject to change. 
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allow managers of MCA-Mozambique and MCC to make programmatic adjustments as 
necessary with a view towards improving the overall implementation and results of the Program.  
 
A. Indicators 

The M&E plan is framed and constructed using the program logical framework approach that 
classifies indicators as process milestones, output, outcome, objective, and impact (goal 
indicators). This indicator classification is aligned with the Compact Program Logic Framework.  
Each Project contains the five indicator levels. The Indicator Definition Table provides relevant 
details for each indicator by Project and can be found in Annex 2. It provides descriptions for the 
indicator structure by specifying each indicator’s: (i) title; (ii) definition; (iii) unit of 
measurement; (iv) level of disaggregation; (v) data source; (vi) method of collection; (vii) the 
frequency of collection; (viii) party or parties responsible; and (ix) timeline and format for 
reporting. The Indicator Tracking Table (ITT) is where baselines and targets for each indicator 
are established and can be found in Annex 2. There will be quarterly data collection and analysis 
and Program performance tracking through the ITT.  
 
In addition to the indicators measured in Annex III of the Compact, other outcome, output, 
process milestones have been identified in the M&E Plan to track and measure progress towards 
the compact objectives. The Indicators presented in Annex 2 are not exclusive and implementers 
may be asked for further information that goes beyond the indicators in the table. The indicators 
are disaggregated in various categories in order to capture relevant information at different 
levels. This disaggregation will also allow for the information produced to be reported to the 
various levels of interest within MCA, MCC and other stakeholders through the Management 
Information System (MIS). Modification and revisions to the indicators may only be made 
according to the MCC policy on changes to indicators and with written approval from MCC. 
This M&E Plan will be amended to reflect any changes made to the indicators following MCC 
approval.  
 
B. Typologies 

Impact Indicators monitor progress on Compact Goals and help determine if MCA and MCC are 
meeting their founding principle of poverty reduction through economic growth. The Objective 
indicators measure the final results of the Projects to monitor their success in meeting each of the 
Objectives, including results for the intended beneficiaries. Output indicators have been 
formulated to establish linkages between project activities and program impacts, according to the 
Program Logic described in Figure 1. Process milestones have also selected for each project 
based on each Project’s Workplan. These Milestones will be used to track progress being made 
by the Implementing Entities and services providers toward the establishment of institutional 
infrastructure that is necessary to initiate Compact activities. The process milestones and the 
output indicators tracking system will form part of the Activity Monitoring Plan of the Compact.  
 
C. Definition 

This M&E Plan provides a succinct description of each indicator in the indicator tables in Annex 
2. The definition of the Outcome and Objective indicators are derived from the economic 
analysis, baseline survey, participatory exercises that involved the Implementing Entities, and 
Mozambican institutions responsible for data collection and policy monitoring on poverty and 
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development. The definitions for Output and Process indicators are derived from Compact 
documents, MCA workplans, and MCC external reporting requirements. 
 
D. Data Source(s) 

Data sources have been identified and vetted for all the indicators listed in the plan. Regular 
monitoring data will be obtained from various sources, ranging from Implementing Entities to 
Service Providers to the MCA/MCC Baseline Survey. Given the National Institute of Statistics 
(INE) oversight authority of statistics in Mozambique, the MCA M&E system will have to verify 
data sources and data collection methodologies for higher level (Objective and Impact) indicators 
with INE. To ensure this cooperation, MCA has signed an IEA with INE and MINAG, who will 
include MCA information needs in their survey and oversight activities. 
 
E. Method of Data Collection 

The data for higher level indicators will be drawn from surveys conducted by MCA, 
Implementing Entities, and Service providers16

 

 while the lower level indicators will be drawn 
from various Project implementers. Indicators will be reported on through a Management 
Information System (MIS). Data will be reported to MCA on a monthly, quarterly, or annual 
basis, depending on the indicator’s requirements.  

Where necessary, MCA will commission surveys to collect special data in coordination with the 
institutions in charge of each project area. Data collection instruments will be designed in a 
participatory manner with the Dedicated Teams of all Implementing Entities. To ensure the 
relevance and compliance of data collected with the National Statistical System (SEN) 
requirements, MCA-commissioned special studies will standardize the data collection tools that 
will be used in the field by the different institutions and contracted consultancy firms, and will 
use sample frames designed by INE.  
 
F. The Frequency of Data Collection 

Data will be collected on a monthly, quarterly or annual basis, depending on the indicator. The 
M&E plan also calls for post Compact data collection which will assess the impact of Compact 
activities that are beyond the life of the Compact implementation period. Baseline and periodic 
surveys are also being scheduled and arrangements are being established with various institutions 
to regularly provide data to MCA and MCC. The frequency and timing of major national surveys 
will generate important information that MCA and MCC will use to establish the baseline 
situation, the mid-year review, and the Final Evaluation. 
 
G. Responsible Entities for Data Collection 

The entities responsible for providing data on each of Compact Indicators will be Implementing 
Entities, the National Statistical Authorities and Service Providers. The Tables in Annex 2 and 
figures in Annex 3 describe responsibilities in more detail. 
 

                                                   
16 Important survey efforts for MCA include the Household Income Surveys, Enterprise Survey, National Accounts, 
Demographic and Health Surveys, and TIA. 
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H. Baseline and Performance Targets 

The baselines and targets for each indicator are shown in the Performance Tracking Tables in 
Annex 2. Targets are derived from a combination of the initial economic analysis used in 
justifying Program investments and implementation work plans. Prior to implementation of a 
specific Activity, any necessary baseline data collection must be completed, unless there are 
exceptions approved by MCC.  
 
Baseline figures should be established using the most current and appropriate data available prior 
to an Activity’s implementation. This can include the MCC / MCA Baseline Survey, government 
surveys such as those conducted by the National Statistical Institute (INE), impact evaluation 
baseline surveys, and other organizations’ surveys if they meet MCC’s rigorous data collection 
standards. If baseline figures are different from those used in the economic analysis, the 
economic analysis and consequently, the Activity’s targets, should be revised accordingly. 
Baselines and targets can be revised but must adhere to MCC policy on baseline and target 
revisions and require MCC’s formal approval.  
 
I. Disaggregating Data by Gender, Income, and Age 

Where applicable, the data will be collected, analyzed, and reported along groups of gender, 
income level and age of beneficiaries in order to portray the benefits accruing to the different 
constituencies of the population, taking into account the poverty reduction objective of the 
program 
 
J. Pending Baselines and Targets 

A number of indicators’ baselines and targets are currently pending, particularly for lower level 
output and process indicators. The majority of these baselines and targets will be established 
once the feasibility and design studies and contracts for civil works are signed (for Water Supply 
and Sanitation and Road Rehabilitation projects) as well as Needs Assessment (for the Land 
Tenure Services) results are submitted. Others are pending updated data from the Implementing 
Entities or for the Project’s scope to be finalized. Baseline data collection must be completed 
prior to an Activity’s implementation, and once established, will be reflected in the tables in 
Annex 2 following the M&E Plan’s annual reviews. 
 
K. Activity Monitoring Plan 

In order to account for the information needs of the Government of Mozambique and other 
stakeholders MCA-Mozambique has expanded the monitoring indicators by developing Activity 
Monitoring Plans (AMP) in each projectto complement those crafted in the ITT. The Activity 
Monitoring Plans being developed follow the objective tree of each project and their indicators 
emerge from local needs for information by various stakeholders other than MCC. They intend 
to measure aspects of the projects already being tracked by the projects themselves. The daily 
management of the  AMPs will be done by the recently recruited M&E Assistants who will also 
be key for collection of data to report on each of the AMP indicators. 
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5. Evaluation Component 
Evaluation is an essential element of the Mozambique Program. Compact Evaluation assesses 
the Program’s rationale, effectiveness, and sustainability. It strives to estimate the impacts on the 
targeted beneficiaries and wider regional or national economy. The evaluations will provide 
MCC, MCA-Mozambique, and other stakeholders with information during the Compact on 
whether or not the intended outcomes are likely to be achieved, and at the Compact’s end on 
whether the impacts from those outcomes are attributable to the Program. 
 
More than formal documentation of Program results, evaluation will serve as a learning tool 
during Compact implementation and beyond. Although an objective and independent tool for 
assessing the Program, MCC will strive to conduct evaluations in a participatory way to ensure 
their success and relevance; strong collaboration between MCC and MCA-Mozambique will 
maximize learning from evaluations. Evaluations will be guided by the economic analysis, 
estimated Program impacts, and research questions. They will draw upon Compact documents17

 

 
but can also include discussions with key stakeholders such as MCC, MCA-Mozambique, 
implementers, and beneficiaries. 

 The proposed Evaluations will be implemented at four periods during the Compact 
Implementation: 
 
A. Pre-Program or ex-ante evaluation 

This evaluation has already been done by MCC and the Government of Mozambique. It involved 
an economic analysis estimating the ERR for each Project. This analysis evaluated the 
investment’s likely economic value using a cost-benefit framework; each project’s costs were 
assessed with its corresponding quantified benefit streams during the Due Diligence phase prior 
to Compact signing. Assumptions used in each Project’s benefit streams have been documented 
in Annex 1. Assumptions in the economic analysis will be examined in the Final Evaluations, 
which are discussed later in this section.  
 
B. Mid-term Evaluation 

The Mid-term Evaluation will assess progress towards meeting the Compact goals, objectives 
and outcomes. It will provide early lessons learned and identify significant discrepancies 
between expected results and actual achievements, including an analysis of these 
discrepancies. The purpose of the Interim Evaluation will be to inform program management 
about necessary corrections that may be needed. This evaluation will provide feedback for 
Program management from implementation experience, reinforce positive impact and mitigate 
adverse impact through modifications to design and implementation. An independent evaluator 
should be procured to undertake the Interim Program Evaluation no later than the end of 
Compact year 3.  
 

                                                   
17 Documentation includes due diligence documents, the Baseline Survey, the Compact, the Program 
Implementation Plan, work plans, contractors’ reports, MCC or MCA commissioned data collection, externally 
available data, this M&E Plan, and other relevant information. 
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C. Final Evaluations 

Final evaluations will be conducted, in consultation with MCC, at the completion of the Compact 
period by independent evaluators. The focus will be on the outcomes, objectives and the 
sustainability of the projects.  Upon completion of each Compact program, MCA wishes to 
comprehensively assess the following fundamental questions:  
 

(i) Did the Program meet Compact objectives? 

(ii) What lessons can be learned from the implementation experience (both procedural and 
substantive)? 

 
 
D. Impact Evaluation 

In addition to the Program evaluations mentioned above, the following projects will undergo 
rigorous impact evaluation as described below. 
 
E. Water Supply and Sanitation Evaluation 

 
i. Urban Water Supply and Sanitation 

The Urban Water Supply and Sanitation component of the WSS Project aims to increase access 
to reliable sources of potable water supply and improve sanitation in Nampula, Pemba, 
Quelimane, Nacala, Gurué, and Mocuba and increase access to potable water in Montepuez and 
Monapo. The objective is to reduce incidence of illness, time burden of fetching water, and 
monetary cost of purchased water. Additional indicators of intermediate success include a 
movement towards use of piped water sources and improved sanitation sources and increased 
water consumption per capita.  
 
The WSS Project’s urban component will be evaluated using a difference in difference approach 
through a mix of quantitative and qualitative methods. The Baseline Survey provided MCC and 
MCA with a snapshot of existing urban W&S conditions in the MCA intervention areas through 
a representative sample. At the end of the Compact, MCA will use the same questionnaire and 
sampling areas to commission and conduct a follow-up survey. Using the same questionnaire and 
sampling areas will maintain consistency across the quantitative variables used for the 
evaluation. The evaluation will be looking at differences across time and populations on key 
indicators18

 

. The evaluation will be testing if the areas served will show an improvement on 
household water and sanitation (W&S) conditions as well as overall welfare after Project 
completion.  

Since MCA is the only major implementer of W&S improvements in these areas, attribution of 
improvements in W&S conditions will be less difficult than in areas where a number of actors 

                                                   
18 Indicators include consumption, time to water source, cost of water, incidence of diarrhea, percent with access to 
improved water and sanitation, among others 
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implement interventions simultaneously. Attribution of W&S improvements on household 
income and welfare, however, will be more challenging19

 

. The MCA investments will not be 
able to cover all households in these areas so it will be possible to compare the incomes and 
welfare of those receiving improved access to those still relying on more traditional sources. In 
addition, INE’s National Household Budget Survey (IOF) collects basic W&S data coupled with 
detailed household expenditure data across the country. Using the IOF, conditions in the MCA 
intervention areas could be analyzed with respect to other urban areas in Mozambique. A 
qualitative component will supplement the follow-up quantitative work to learn how households 
use extra time that was previously used for fetching water, extra water consumption for income 
generating activities, and savings from switching to cheaper sources. This multifaceted approach 
will assist in attributing impact to the MCA investments but will fall short of establishing 
causality using a rigorously selected control group prior to project implementation.  

ii. Rural Water Supply 

The Rural Water Supply Project aims to increase safe, potable, convenient water supply to 
Nampula and Cabo Delgado’s rural population. The objective is to reduce incidence of 
waterborne illness and time burden of fetching water. Additional indicators of intermediate 
success include increased consumption per capita. 
 
The Rural Water Supply Project will be evaluated by an MCC-contracted research institutions.  
 
The exact design, approach, and evaluation questions are still being finalized. The focus of the 
evaluation will be on investigating: i) the health benefits associated with improved rural water 
supply; ii) whether increased consumption and time savings from fetching water result in higher 
household productivity; and iii) what technical and/or institutional innovations result in greater 
rural water supply sustainability. These questions will be investigated through an experimental or 
quasi-experimental design that identifies a control group and counterfactual.  
  
F. Road Rehabilitation Evaluation 

The Road Rehabilitation Project aims to improve access to productive resources and markets and 
reduce transportation costs. Investments are targeted to repairing and widening the National 
Highway 1 running North and South across the Northern Provinces of Zambézia, Nampula, and 
Cabo Delgado. The objective is to improve road conditions as measured by the International 
Roughness Index (IRI), reduce vehicle operating costs (VOC), and reduce travel times. An 
additional indicator of success is increased road use as measured by traffic volume.  
 
The Roads Project will be evaluated using a ‘before-after’ approach by examining the key 
indicators of interest, namely IRI and VOC, travel times, and traffic, disaggregated by vehicle 
type. The National Roads Agency (ANE) and Roads Project Contractor will be carrying out the 
IRI and traffic surveys while MCC and MCA will analyze the results to confirm the economic 

                                                   
19 Conditions did not allow the establishment of a control group prior to implementation of the Baseline Survey or 
Compact.  
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analysis’ estimates20

 

. This evaluation will effectively measure the Project’s intended outcomes. 
Measuring the Roads Project’s impact on household welfare and income is by comparison highly 
challenging given the public goods nature of a National Highway rehabilitation project. Not only 
will the impacts be marginal, e.g. improvements above and beyond the existing highway 
infrastructure, but also highly dispersed, making the identification of a counterfactual extremely 
difficult. As a result, an evaluation focused on establishing causality between the Roads Project 
and household income and welfare was deemed too costly and will not be implemented. The 
M&E team will instead rely on detailed social assessments that will be carried out by the 
Contractor. These studies are required by MCC’s Environmental and Social Assessment (ESA) 
team and will document baseline conditions of income, assets, health, and access to markets. 
They are directed at identifying the distribution and extent of possible social impacts on the 
affected population, particularly vulnerable groups. MCA could fund a Social Assessment 
following the roads project to see how the affected populations are faring and if their access to 
markets and welfare have improved. 

G. Land Tenure Services 

The Land Tenure Services Project aims to establish more efficient and secure access to land by 
improving the policy and regulatory framework and helping beneficiaries meet their immediate 
needs for registered land rights and better access to land for investment. The Project’s objectives 
are to: (i) increase the level and value of investment on land; (ii) increase access to land; (iii) 
reduce the costs associated with acquiring land user rights; and (iv) resolve and prevent conflicts 
over land. Investments are targeted to all four Northern Provinces, at all levels of administration 
– National, Provincial, and District / Municipal – and across a range of beneficiaries, including 
rural individual land holders, rural communities, urban land holders, and domestic and 
international investors.  

The Land Project will be evaluated using rigorous, quasi-experimental design methods. The 
evaluation will address impacts from each of the three Project ‘Pillars’: the Policy Monitoring 
and Legal Technical Assistance Activity (Pillar I), Institutional Upgrading and Capacity Building 
Activity (Pillar II), Improving Site-Specific Access to Land Activity (Pillar III). Because each 
activity will be implemented almost simultaneously, a multi-faceted evaluation approach is 
planned.  
MCA and MCC have partnered with the Ministry of Agriculture Department of Economics 
(MINAG-DE), responsible for the Trabalho Inquérito Agricola (TIA), and Michigan State 
University (MSU), respectively, to implement the evaluation. The partnership is unique because 
of MSU’s longstanding research and analysis capacity building initiative with MINAG-DE. 
MSU has had a dedicated in-country team assigned to MINAG-DE since 1992 and it will be 
assisting MINAG-DE in carrying out the baseline and follow-up surveys for MCA. Researchers 
at MSU in the United States (contracted through MCC) will conduct regular field visits for 
quality control and technical guidance, carry out data analysis, and write up results. A strong 
local component allows MCC to evaluate this complex project that is likely to demonstrate its 
strongest impacts in the long term. 

                                                   
20 IRI, VOC, and traffic volume are key inputs in the World Bank’s Roads Economic Decision (RED) Model, which 
was used to determine the MCC road investments’ economic rate of return.  
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H. Evaluating the Policy Monitoring Activity (Pillar I)  

One component of the Pillar I is outreach and education on the 1997 Land Law. MCC will test 
the impact of the outreach and education component on households through the national TIA 
using a difference-in-difference approach. The 2008/09 TIA includes questions about household 
knowledge of land security, transfers, access, and women’s rights to land. Results from the 
2008/09 TIA will serve as the baseline. After Pillar I is implemented, TIA will be carried out 
again throughout the country in 2013 and the same questions will be included in the follow-up. 
Results from 2013 will be compared with results from 2009 and between the Northern Provinces 
and the rest of the country. 

 
I. Evaluating the Institutional Strengthening and Site Specific Activities (Pillars II & III) 

Institutional Upgrading and Technical Assistance (Pillar II) will be targeted to Provincial, 
district, and municipal offices in the four Northern Provinces. Like Pillar I, MCC will use the 
TIA to test the impact of Pillar II activities. The 2008/09 TIA includes questions about land 
transaction types, frequency, and costs. Results from the 2008/09 TIA will serve as the baseline 
for these key indicators. After Pillar II is implemented, TIA will be carried out again throughout 
the country in 2013 and the same questions will be included in the follow-up. Following 
implementation of the 2013 TIA, key indicators in the Northern Provinces’ districts will be 
compared to districts across the rest of the country. 

Site Specific Access to Land (Pillar III) will be targeted to select priority areas, or ‘hotspots’, in 
select districts and municipalities from the four Northern Provinces. Because Pillar II will also 
affect these areas, the evaluation will test the impact of receiving Pillar II and III versus just 
receiving Pillar II. Possible comparisons of impacts on key indicators such as investments on 
land, transaction types, frequency, and costs, and conflicts are represented in the box below. 
Boxes in grey are possible comparisons while boxes in black will not be possible under this 
evaluation: 

Table 9: Possible Comparisons for Evaluating Pillars II & III of Land Project 

Possible Comparisons 

  With Pillar II Without Pillar II 

With Pillar III Box=Both interventions Box=Just securing access to land 

Without Pillar III 
Box=Just institutional 
Strengthening Box = No intervention 

The evaluation design will involve a control group of hotspots that do not receive the Pillar III 
intervention. These control hotspots will be chosen in one of two ways: (i) randomly from among 
at least two hotspots proposed by each district/municipality; or (ii) using matching by selecting a 
proposed hotspot and a control area by finding an area very similar to the hotspot in important 
ways (demographics, poverty, land use, etc.) that will not receive the intervention.  
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J. Community Land Fund 

The evaluation design for the Community Land Fund is still being developed. The key indicators 
of interest are similar to those in Pillar III’s evaluation but the CLF evaluation will be able to 
better isolate effects from site specific activities.  
 
K. Farmer Income Support Project 

The Farmer Income Support Program will be evaluated on an ongoing basis throughout Compact 
implementation using a number of special studies rather than an impact evaluation using before-
after or difference-in-difference approaches. 
 
L. Special Studies 

An important component of Program evaluation is Special Studies. Special Studies allow 
Program managers, policy makers, and the development community at large to learn more about 
Program implementation and results than can be uncovered from performance monitoring or 
Impact Evaluation alone. A number of Special Studies are planned as part of the Mozambique 
M&E Plan and are outlined below. 
 
As part of its internal organization to undertake the intended studies, MCA-Mozambique has 
approved the M&E Strategy for Research Administration which consists of identified priority 
study topics thought to be crucial for decision-making in project and Program implementation as 
follows: 
 
K.1. Poverty and Socio-Economic Assessments  
There is the intent of carrying out broad socio-economic assessments for the Northern provinces 
before the start of the program and towards the end of the program in order to be able to assess 
the contribution of the project in the improvement of the livelihoods of the communities that will 
benefit from the Program. At Compact completion, these studies will enable MCA-Mozambique 
to assess the aggregate contribution that the Program will have made onto beneficiary livelihoods 
in Northern Mozambique. Thus, the proposed topics for this area of research are:  

• Analysis of intra-household dynamics on poverty and income both at urban and rural 
level.  

• Analysis of the results of the Third Poverty Assessment, disaggregated at provincial and 
district level for the four provinces of MCA intervention. 

• Analysis of households’ income and consumption patterns as well as their production, 
and productivity levels before and towards the end of the Compact. 

• Analysis of enterprise production and productivity levels in northern Mozambique before 
and towards the end of the Compact. 

• The impact of the Water and Sanitation project on the improvement of health through the 
reduction of water born diseases. 

 

MCA will contract specialists to conduct the Assessments, which will rely on national level 
datasets designed to measure socio-economic welfare and poverty levels such as the National 
Household Budget Survey, Inquérito ao Orçamento Familiar (IOF), the National Agricultural 
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Survey, Trabalho Inquérito Agricola (TIA), the National Enterprise Survey, and the 
Demographic and Health Survey, Inquérito Demográfico e de Saúde (DHS). Many of these 
surveys collected data prior to the Compact (baseline) and take place every several years 
allowing for post-Compact Assessments (follow-up). 

 

K.2 Project-specific Studies 

There is the intent to commission specific studies based on project current needs, assessed by 
projects’ service providers. The topics for such studies can be provided by the first needs 
assessment of the projects, depending on the need to update the former.  

The Land Project Service Provider, however, (HTSPE), and DNTF have already identified a 
number of research topics that are crucial for research as follows: 

• Systematic Land Registration in Municipalities 
• Rural Cadastre 
• Studies on Urban and Rural Land Transferability 
• Conceptual analysis on the representation of the communities and the role of traditional 

authorities 
• Impact of communities delimitation on local economic development 
• Synergies between Forestry Law and Land Law 
• Territorial planning at district level and its impact 

 
 
i. FISP Rapid Assessment 

This Special Study was already conducted in May 2008 and was a rapid field assessment in 
Zambézia and Nampula Provinces of Coconut Lethal Yellowing Disease (CLYD) conducted 
through the MINAG-DE and MSU partnership. Since Compact Development anecdotal evidence 
suggested that the rate of CLYD spread was faster and CLYD’s extent larger than originally 
estimated. To corroborate this belief a team of agricultural researchers was deployed together by 
MCA and MCC to establish the disease’s geographic range prior to the FISP Request for 
Proposal’s (RFP) release. The rapid assessment’s findings estimated the new, expanded extent of 
the disease and were used to develop a revised, more accurate Project RFP. 
 
ii. FISP-TIA Coconut Sector Survey 

As a supplement to the national TIA a sample of approximately 600 additional households from 
select districts in Nampula and Zambézia Provinces will be added to the national sample. These 
additional households will provide valuable information on household coconut stock, use, and 
practices that will help inform FISP implementation. This sample can also serve as a baseline if 
later an evaluation of FISP is desired. 
 
The results of the baseline study have been submitted jointly by MINAG-DE and MSU, they 
were approved by MCC and MCA-Mozambique who presented them to relevant stakeholders in 
May 2010, as part of the participatory M&E approach. 
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iii. Benefits Distribution Study 

This Special Study will look at all the data collected during Compact Implementation to better 
understand the distribution of benefits, particularly how and to what extent the poorest segments 
of society and women benefit from the Compact. Although this will be a focus of the impact 
evaluations, they concentrate on calculating the global benefits of the Project or Program and 
comparing those to the Program’s costs. The Benefits Distribution Study on the other hand will 
focus specifically on whether the Compact investments were ‘pro-poor’, improved women’s 
welfare, and /or reduced inequality. This Study will be conducted in the final quarters of 
Compact implementation. 
 
iv. Collaboration with National Directorate for Studies and Policy Analysis 

The National Directorate for Studies and Policy Analysis (DNEAP), housed in the Ministry of 
Planning and Development, is responsible for national poverty monitoring and analysis and a 
number of other research exercises. It collaborates closely with INE and MCA plans on using 
DNEAP staff to help it monitor the Program’s impact on national, regional, and provincial 
poverty levels. MCA is benefitting from DNEAP’s advice and technical assistance with  survey 
instruments and Terms of References related to poverty monitoring and analysis. . 
 

6. Implementation and Management of M&E 
 
A. Reporting Requirements 

Performance reports serve as a vehicle by which the MCA Management informs MCC of 
implementation progress, impediments, lessons learned, best practices and on-going field 
revisions to Project work plans.  
 
Currently, two standard performance reports are required at regular intervals during compact 
implementation: (1) a quarterly Indicator Tracking Table (ITT) which tracks progress against 
indicators in the M&E Plan with an accompanying narrative report that documents the reasons 
for significant variations from targets. These are submitted as part of the Quarterly Disbursement 
Request Package (QDRP). (2) Annual Supplemental Reports (ASR). Guidance on fulfilling these 
reporting requirements is available via the MCC website at:  
(http://www.mcc.gov/countrytools/compact/implementation.php). 
 
To sustain this system, the Implementing Entities will be required under this M&E Plan to report 
on the degree of Project performance under their portfolios, as further demonstrated below: 
 
 

http://www.mcc.gov/countrytools/compact/implementation.php�
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Figure 2: M&E Reporting System 

 
 
B. M&E Workplan 

One of the key instruments of this M&E Plan is the M&E Workplan, which establishes the 
timeline for all Monitoring and Evaluation activities. The Workplan encompasses the timeline of 
major national and Implementing Entity surveys so that MCA and MCC information needs can 
be incorporated into them when necessary. Since the Workplan is a planning tool, any changes 
and updates made to the proposed activities, dates, and deadlines will be communicated to MCA 
Management and to MCC. The M&E Workplan includes managerial level activities, 
coordination with the different Implementing Entities and MCC-contracted institutions for 
Impact Evaluation, namely MSU and Stanford University. Activity timelines might be updated 
periodically in the Plan to reflect unforeseen changes. These changes will be approved by MCA 
management and communicated to MCC. 
 

C. Management Information System 

The development of a comprehensive Management Information System (MIS) at MCA-
Mozambique is  underway. A consultancy contract has been signed for developing, installing and 
providing technical assistance (including training) to MCA-Mozambique M&E team and other 
relevant System users. The System  will be used to collect performance, procurement, and 
financial data and store, process, analyze and deliver these data to relevant stakeholders in such a 
way that the program information is at all times accessible and useful to those who wish to use it. 
The system development is taking into consideration the requirement and data needs of the 
various components of the program, and will be aligned with MCC existing systems, other 
service providers, and government ministries.   
 
It is expected that the system installation, testing and full operation will happen by October 2010 
which is a right time as major activities at MCA-Mozambique move into full implementation, 
the majority of which are infrastructure-related project activities whose civil works are scheduled 
to start in 2011. The system will allow communication between the MCA Regional Office in 
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Nampula and the Head Office in Maputo. It will be supplied with data from Implementing 
Entities and contractors at the project sites, which will be entered into the system by the M&E 
Assistants based in the Nampula and Quelimane Regional Offices, from where data coming from 
all projects will be aggregated and analyzed according to the various information needs, and 
reported to all relevant constituencies and stakeholders including MCA Executive Directors, 
Board of Directors, Government Ministries, MCC and others. Procurement and financial 
disbursement information will also be integrated into the system to track disbursements against 
performance. 
 

D. Annual Reviews  

The M&E Plan calls for Annual Review (AR) and is scheduled in the M&E work plan. MCA 
will conduct annual meetings with all Implementing Entities to review the quarterly and annual 
targets of each output and outcome indicator vis-à-vis the overall Compact goal, in order to make 
adjustments where necessary. Where institutional arrangements already exist, these MCA ARs 
will be tailored around the schedule established by mechanisms including the CEPAGRI-chaired 
Coconut Working Group and DNTF-chaired National Land Project Advisory Group. The 
Stakeholder Committees and other forums being created under the Compact will also be used in 
the M&E system to engage stakeholders in consultation according to their various interest 
groups. 
 
E. Data Quality Reviews 

External and internal Data Quality Review (DQR) is being proposed as part of the M&E Plan. 
MCA-Mozambique will use both external and internal data quality reviewers to regularly assess 
the quality of performance data and data collection methods. Data Quality Reviews will be used 
to verify the consistency and quality of data over time across implementing agencies, INE, and 
other reporting institutions. The objectives of data quality reviews are to assess the extent to 
which data is relevant, accurate, and reliable. 
 
External Data Quality Reviewers will be contracted to conduct DQR of all relevant data sources 
during the implementation period of the Compact. This will focus mainly on data collected by 
implementing agencies. The MCA M&E Manager will be responsible for contracting 
independent data quality reviewers to perform this function at the appropriate time periods of the 
Compact. Two DQRs are planned, the first in Quarter 10 and the second in Quarter 16. 
 
The MCA M&E team will also conduct field visits on a regular basis or whenever requested by 
MCC, to review the quality of the data gathered through this M&E Plan. This exercise will be 
done in coordination with all stakeholders in the project. Such DQRs also will serve to identify 
where those levels of quality are not possible, given the realities of data collection.  
 
F. M&E Unit Structure 

The MCA M&E Unit will consist of the following team members: (i) M&E/Planning Manager, 
(ii) M&E Specialist, (iii) M&E Economist, (iv) Management Information System Administrator, 
(v) Microsoft Project Operator, (vi) Nampula-based M&E Assistant, and (vii) Quelimane-based 
M&E Assistant. The M&E Manager is responsible for general unit oversight including staff 
supervision and supervision of data collection processes related to Program implementation; 
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Review and approval of monitoring and evaluation reports from project managers and 
implementing entities, procurement reports and others; Liaising with service providers on 
measurement of the Program’s macroeconomic impact; Coordination of Annual Reviews and 
quarterly updates of program plans; and other M&E management and high level activities as 
required.  
 
The M&E specialist is responsible for setting up the M&E system and strategy including data 
analysis and reporting systems for the overall program; Providing technical support for the 
Dedicated Teams’ M&E personnel on data management and recommendations for changes to the 
indicators and data sources; Supporting the M&E Manager in the preparation and submission of 
the ITT for the quarterly disbursement requests; and other performance monitoring and reporting 
activities as required.  
 
The Economist will be in charge of conducting and updating Economic Analysis of the Projects 
in coordination with MCC; Advising the M&E Manager on the economic aspects of the program 
including the Impact Evaluation; Conducting and updating Beneficiary assessments; and Internal 
DQR and data analysis as required. 
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Figure 3: M&E Unit Functional Structure 
 
 

 
 
 
G. Capacity Building 

MCA will provide technical assistance to Implementing Entities and service providers to enable 
them collect the required information for MCA when needed. The M&E budget has earmarked 
funds to increase the capacity of these institutions to provide MCA its required service and 
support MCA M&E Activities. To help embed the MCA monitoring system into national official 
sources, MCA will cooperate with the DNEAP to access official and updated information on 
poverty, the national economy, and that Northern Mozambique in particular. These collaborative 
initiatives will be supported by MCA through the Implementing Entity Agreement with INE, and 
an Addendum to which was signed in 2009 to enable MCA purchase three (3) mortorcycles for 
field transportation by MINAG-DE during surveys commissioned by MCA-Mozambique. 
 
H. M&E Budget 
The original budget for the proposed M&E system implementation for the five-year term of the 
Compact is US$ 8.2 million. The M&E budget does not include the M&E core staff in the MCA-
Mozambique Management Unit whose salaries and field trips are included in the administrative 
budget of the Compact.  
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Table 10: General M&E Budget 
 

Budget item Frequency CIF Yr1 Yr2  Yr.3  Yr.4  Yr.5 
Start-up workshop  Before EIF 25,000           
M&E systems 
development 

Annually       35,000 25,000   

Management 
information system 
development and 
support 

Year 1 and 
yearly 
updates 

    150,493 82,015 9,113   

GIS Database system 
and support 

        390,000 15,000 25,000 

Data Collection and 
Reporting – 
Monitoring Data  

On-going       52,000 40,000 40,000 

Road Social-
Economic Studies on 
Road 

Year 1, 3 
and 5 

      350,000   350,000 

Surveys - Community 
Land Fund: Baseline 
and Follow-up 

Year 2 and 
4 

    457,154   110,126   

Surveys - IDS Yr.2 (2010)     218,205       

Surveys - QUIBB Yr.3(2011)       218,205     

Survey -FISP 
Baseline Data 
Collection (TIA) 

      244,070       

Surveys - Hotspots 
Baseline and Follow-
up 

Yrs.2 and 4     396,143   48,004   

Surveys - Annual 
Business Survey 
(CEMPRE) 

Annual         50,000   

International 
Roughness Index 

        125,000   125,000 

Annual traffic count Annual, 
Mid-term 
and final 

      25,000 25,000 25,000 

Annual Project 
Review and 
Stakeholders' 
Workplan 
Development 

Semi-
Annual 

  10,000 25,000 25,000 25,000 25,000 

Staff Capacity 
Building and Training 

Regular     40,000 40,000 30,000   

Data Quality Review Annual     150,000 75,000 150,000   

Technical Assistance On-going     37,500 37,500 37,500 37,500 
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Special Studies On-going       450,000 250,000 150,000 
Mid-term Program 
Review/Evaluation 

Mid- Term       500,000     

Final Evaluation Year 5           750,000 

Total Adjusted 
Budget 

  25,000 10,000 1,718,565 2,404,720 814,743 1,527,500 

Difference btwn 
Actual and Adjusted 
Budget/ Savings 

              

Total Compact 
Fund 

              

Impact Evaluation 
(MCC - IE ) 

On-going MCC 
Funds 

          

Total M&E Budget               
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ANNEX 1: Project Assumptions and Risks 
 

Project Assumptions 
 

Water and Sanitation Project 
 

• The project is expected to establish 600 water points in rural areas 
• Rural communities are estimated to have 500 persons per community 
• Rural water systems will be sustainable for 20 years provided some maintenance 
• Access to improved water sources will increase. 
• Urban residents will switch from unimproved to improved sources once piped water is 

made available (and pay the potentially higher prices associated with piped sources) 
• The one-way trip to a standpipe in urban areas will decrease by 53% 
• Time saved from collecting water will be put to productive economic use 
• Water consumption per capita will increase  
• Residents will benefit from fewer and less severe incidences of water-borne disease (and 

lower associated costs such as health consultations and medicine) 
• Urban residents will benefit from fewer and less severe incidences of malaria (and lower 

associated costs such as health consultations and medicine) 
• People will effectively use the sanitation systems they purchase or are provided 
• Mortality rates will decrease 
• Businesses will grow and start in urban areas as a result of greater water and sanitation 

availability 
 
Roads Project 
 

• The project will rehabilitate 491 km of high priority roads in Zambézia, Nampula and 
Cabo Delgado provinces. 

• The annual average daily traffic (ADDT) will increase from 471 to 573 vehicles per day 
in the Rio Lúrio- Metoro road, 444 to 543 vehicles per day in the Namialo- Rio Lúrio 
road, 698 to 746 vehicles per day in the Nampula- Rio Ligonha road and 569 to 695 
vehicles per day in the Nicoadala – Chimuara road. 

• The program intervention will reduce the International Rough Index of the roads from an 
average of about 10 to 3.5 units. This assumption was used to calculate transport cost 
reductions. 

• Travel time saved as a result of improved roads will be put to productive economic use 
 
Land Project 
 

• 27% of firms or large commercial investors reported large or serious problems in 
accessing land. 

• The Community Land fund will delimit 202 communities 
• The Project will provide site specific land services to 3,376 rural households and 140,000 
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urban parcel-holders during Project implementation 
• The value of a hectare of rural land will increase by $53.20 
• The transaction costs for an urban parcel of land per transaction is estimated at $50.00 
• The transaction costs for an rural smallholder per transaction is estimated at $75.00 
• The transaction costs (legal fees and transaction time) per firm accessing large urban land 

areas will decrease by over 60% 
• Households will engage in two land transactions over a 20 year period 

 
Farm Income Support Project 
 

• The disease rate ‘r’ with the project is 0.00253 (w/o project it stands at 0.028) 
• Price per coconut is 1 New Metical 
• Eight coconuts are required for 1 kilogram of green copra 
• Price per 1 kg of green copra is 2.5 New Meticais 
• Price per mat from coconut palm leaves is 1 New Metical 
• There are 10,374,669 productive trees in Zambézia and Nampula (57% smallholder 

owned, 43% estate owned) 
• A productive tree bears 30 coconuts per year 
• Coconut seedlings take 7 years to bear fruits. 
• The Project will cut, burn and remove 600,000 infected trees and plant 600,000 resistant 

variety seedlings 
• Fast action in cutting trees can control the disease in strategic areas in the Epidemic Zone.  
• At least 4000 hectares planted with groundnuts, cowpeas, pineapples, pigeon peas, 

cassava and chickpeas intended to contribute to additional income to smallholders. 
• The Project will help maintain the area’s coconut stock; without it the coconut stock 

would decline and at an increasingly rapid pace over time. 
• Coconut stock and coconut derivatives saved by the project will generate income for rural 

landholders and estates (e.g. the market will absorb everything saved by the project). 
• SME development will focus on value-added and market development for coconut and 

alternative crop products. 
  
 
 
Project Risks 
 
Upon the completion of the first year of Compact implementation (in September 2009) , MCA-
Mozambique has singled out the risks below21

                                                   
21 These are risks identified as part of the Compact’s First Annual Review. Risks will be revisited and updated as 
part of the M&E Plan annually. For risks identified at Compact signing, prior to the Compact’s first year of 
implementation, please see the First Draft of the M&E Plan dated April 14, 2009. 

 which are common in project management and 
others triggered by factors beyond MCA-Mozambique control such as climatic factors and 
others. However, MCA-Mozambique has been adopting several risk mitigations measures which 
are local and international best practices based on hands-on experience in each of the situations 
identified below: 
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Water Supply and Sanitation 
Rural Water  System 
• Unsuccessful drilling of some water points may compromise water access and/or 

consumption levels. 
• Water points may not be used due to culture barriers or weak mobilization  
• Community contribution to the maintenance of their water points may be less than 

anticipated 
• Sustainability of water points may be compromised by poor access to spare parts 
 
Urban Water System 
• Water sources may not be able to satisfy growing water demand in urban areas. 
• Procurement challenges 
• Delays or difficulties with institutional changes (e.g. AIAS) 
• Insufficient budget 
• Changes in final project design as determined by feasibility and design consultants 
 
Sanitation System 
• Procurement challenges 
• Delays or difficulties with institutional changes (e.g. AIAS) 
• Insufficient budget 
• Changes in final project design as determined by feasibility and design consultants 
 
Roads Rehabilitation 
• Costs could exceed the budget due to increases in the price of construction materials 
• Negative impact of adverse weather conditions could affect works and consequently the 

target of road  kilometers rehabilitated  by the end of the project 
• Procurement challenges 
• Rising cost of bitumen 
 
Land Tenure Security 
• Pressures on limited resources, particularly human resources and information and 

communications technology, at the implementing entities could slow the pace of 
implementation or result in lower quality work 

• The projected results (e.g. outputs, outcomes, etc.) may not be realized due to delays in 
implementation.  

• Assumptions used in projections results proved to overestimate the benefits  
• Unsustainable results if the Government does not undertake sufficient measures to reduce the 

inefficiency and risk associated with the land-rights transfer process.   
• Funding shortfalls for the recurrent costs of land administration services and maintenance of 

computer systems could lead to the deterioration of equipment and institutional capacity. 
• Extensive rehabilitation work results in greater than anticipated environmental and 

infrastructure review compromising the Project timeline. 
• Project complexity: stakeholders and strategy 
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Farmer Income Support 
 
• Ongoing spread of CLYD  
• Gestation period for coconut trees to bear fruit (6-7 years) and requires great care in the early 

years especially 
• Preserving quality of seedlings in the nursery and once planted  
• Seasonality of disease visibility, seedling planting, seedling sourcing, tree cutting and 

clearing 
• Remoteness of diseased areas 
• In some cases, uncertain land rights of impacted areas 
• Difficulty and cost of updating disease maps 
• Occupational and environmental hazards of cutting and clearing (burning) several thousand 

hectares of diseased trees 
• Multiple stakeholders: rural communities, coconut estate sector, local, regional and national 

governments, Coconut Working Group, MCA and MCC 
• Limited budget 
• Weak commercialization of alternative crops due to underdeveloped markets 
• Farmers could be reluctant in cooperating with the project compromising the scope and 

schedule of cutting infecting trees 
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ANNEX 2: Indicator Definition and Tracking Tables by Project* 
 
 

Compact Level 

Indicators Definition Unit of 
Measurement 

Level of 
Disaggregation 

Data Source Method of Data 
Collection 

Frequency Responsible 
Entity 

Goal Indicators 

Poverty rate in 
Northern Mozambique 

Percentage of the population in 
Northern Mozambique who lack the 
ability and opportunity to satisfy the 
necessary basic nutritional and non-
nutritional requirements (2150 
nutritional calories plus basic non food 
items) 

Percent Urban and rural INE and MPD 
Probability Sample 

Survey (IOF), National 
Accounts, DHS 

Year 5 
INE (DCI + 

DEMOVIS), MPD 
(DNEAP) 

Household Income 
(Northern Mozambique) 

The total value of annual household 
food production for consumption, all 
crop and livestock sales, cash and in-
kind pay received from off-the-farm 
activities and remittances, net cash 
and in-kind payments made to hire 
household members 

Dollars, 2004 
values Urban and rural INE and MPD Probability Sample 

Survey (IOF) Year 5 
INE (DCI + 

DEMOVIS), MPD 
(DNEAP) 

Percent of stunted 
children, 0-59 months 
(height/age z-score) in 
Northern Mozambique 

Percentage of children under 5 years 
of age in Northern Mozambique who 
show chronic malnutrition as a result 
of cumulative inadequacies in nutrition 
status 

Percent None MISAU/INE 
DHS and MCC Baseline 
Survey, then Health post 

surveillance records 
Annual MISAU/INE, 

MCC/MCA 

 
 
 
* Throughout tables NA = Not Applicable; TBD=To be determined  
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Project Indicators Indicator 
Type Definition Units 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Q1 - Q20  

Year 0 Target Target Target Target Target Cumulative End 
of Compact 

Target  

All 

Poverty rate in 
Northern 

Mozambique 

Goal 

Percentage of the population in 
Northern Mozambique who 
lack the ability and opportunity 
to satisfy the necessary basic 
nutritional and non-nutritional 
requirements (2150 nutritional 
calories plus basic non food 
items) 

Percent 

45.8 NA NA NA NA 36.64 36.64 

All 

Household 
Income 

(Northern 
Mozambique) 

Goal 

The total value of annual 
household food production for 
consumption, all crop and 
livestock sales, cash and in-
kind pay received from off-the-
farm activities and remittances, 
net cash and in-kind payments 
made to hire household 
members 

Dollars, 2004 
values 

202.3 NA NA NA NA 264.12 264.12 

All 

Percent of 
stunted 

children, 0-59 
months 

(height/age z-
score) in 
Northern 

Mozambique 

Goal 

Percentage of children under 5 
years of age in Northern 
Mozambique who show chronic 
malnutrition as a result of 
cumulative inadequacies in 
nutrition status 

Percent 

41 NA NA NA NA 28 28 
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Water Supply and Sanitation Project22

Indicators 
 

Activity* Definition Unit of 
Measurement 

Level of 
Disaggregation 

Data 
Source 

Method of 
Data 

Collection 

Frequency Responsible 
Entity 

Objective Level                 

Number of productive days lost 
due to diarrhea illness (and other 
water-borne diseases) 

2,3 & 4 

Productive days of work or 
school lost by a household 
member per incident, on 
average, in target areas 
because of water-borne 
diseases or having to attend 
to other household members 
with water-borne diseases 
(e.g. diarrhea). 

Days Urban and rural MCC/MCA 
MCC baseline 
& MCC/MCA 

follow-up 
Years 0 and 5 MCC/MCA 

Number of productive days lost 
due to malaria 

2 & 3 

Productive days of work or 
school lost by an urban 
household member per 
month, on average, in MCA 
cities because of malaria or 
having to attend to household 
members with malaria.  

Days None MCC/MCA 
MCC baseline 
& MCC/MCA 

follow-up 
Years 0 and 5 MCC/MCA 

Child mortality rate (Northern 
Mozambique) 

2,3 & 4 

Probability of child dying 
before its 5th birthday, 
defined as number of deaths 
among 1000 live births, in the 
past ten years.. 

Deaths None INE/MOH 

Demographic 
and Health 

Survey (DHS) / 
Multiple 
Indicator 

Cluster Survey 
(MICS) 

Years 0 and 5 INE/MOH 

Time to get to non-private water 
source 

2,3 & 4 

Number of minutes, on 
average, for a roundtrip to 
non-private water sources - 
standpipes in MCA cities - 
and public boreholes in rural 
areas 

Minutes Urban and rural MCC/MCA 
MCC baseline 
& MCC follow-

up 
Years 0 and 5 MCC/MCA 

 
  

                                                   
22 These WSS indicators reflect expectations at Compact signing. WSS feasibility and design studies during early Compact implementation could recommend project designs that 
are different from those envisioned at Compact signing. This could result in modified indicators, baselines, and/or targets. 
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Water Supply and Sanitation Project 

Indicators Activity* Definition Unit of 
Measurement 

Level of 
Disaggregation 

Data 
Source 

Method of 
Data 

Collection 

Frequency Responsible 
Entity 

Outcome Level   
  

            

Water consumption 

2,3 & 4 

Typical household water 
consumption in target areas 
measured in liters per capita 
per day. 

Liters per capita 
per day Urban and rural MCC/MCA 

MCC baseline 
& MCC follow-

up 
Years 0 and 5 MCC/MCA 

Percent of urban population with 
improved water sources 

2 & 3 

Percent of the urban 
population in the MCA cities 
with access to improved water 
sources, defined as access to 
private connections, 
standpipes, or boreholes 

Percent None MCC/MCA 
MCC baseline 
& MCC follow-

up 
Years 0 and 5 MCC/MCA 

Percent of rural population with 
access to improved water 
sources 

4 

Percent of the rural population 
in the target districts with 
access to improved water 
sources, defined as access to 
private connection, standpipe, 
and public and private 
boreholes. 

Percent None MCC/MCA 
MCC baseline 
& MCC follow-

up 
Years 0 and 5 MCC/MCA 

Percent of urban population with 
improved sanitation facilities 

2 & 3 

Percent of urban population in 
MCA cities with access to 
improved sanitation facilities, 
defined as access to 
networked sanitation, septic 
tanks, or an improved latrine. 

Percent None MCC/MCA 
MCC baseline 
& MCC follow-

up 
Years 0 and 5 MCC/MCA 

Number of Households with 
access to Improved Water 
Supply 

2 & 3 Number of households whose 
main source of drinking water 
is a private piped connection 
(into dwelling or yard), public 
tap/standpipe, tube-well / 
borehole, protected dug well, 
protected spring, or rainwater 
as a result of MCC 
investment(s). 

Nr of HH  Urban and rural MCC/MCA MCC baseline 
& MCC follow-

up 

Years 0 and 5 MCC; MCA;FIPAG;  
DNA/AIAS/DAR 
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Number of households with 
access to Improved Sanitation. 

2 & 3 Number of households who 
get access to and use an 
improved sanitation facility 
such as flush toilet to a piped 
sewer system, flush toilet to a 
septic tank, flush or pour flush 
toilet to a pit, composting toilet, 
ventilated improved pit latrine, 
or pit latrine with slab and 
cover as a result of MCC 
investment(s). 

Nr of HH  None MCC/MCA MCC baseline 
& MCC follow-

up 

Years 0 and 5 MCC/MCA 
FIPAG;  

DNA/AIAS 
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Water Supply and Sanitation Project 

Indicators Activity* Definition Unit of 
Measurement 

Level of 
Disaggregation 

Data 
Source 

Method of 
Data 

Collection 

Frequency Responsible 
Entity 

Output Indicators   
  

            

Number of private household 
water connections in urban 
areas 

2 & 3 

Number of households in MCA 
cities with access to a private 
water connection (household or 
yard tap) 

Water connections None FIPAG / 
AIAS 

Administrative 
reports Annual 

Private 
delegated 

operator (via 
FIPAG / ADeM) 

Number of standpipes in urban 
areas 2 & 3 

Number of functioning 
standpipes in MCA cities Standpipes None FIPAG / 

AIAS 
Administrative 

reports Annual 

Private 
delegated 

operator (via 
FIPAG / ADeM) 

Number of private household 
sanitation connections in urban 
areas 

2 & 3 

Number of households in 6 
MCA cities with access to a 
private sanitation connection, 
septic tank, or improved latrine. 

Sanitation 
connections None Municipality Administrative 

reports Annual 

Municipal 
department of 

public works and 
housing 

Number of Rural Water points 
constructed 4 

Number of rural water points 
constructed and operational 

Water points None Contractor 
Reports 

Regular 
assessment of 
contractor and 

financial 
reports 

Quarterly MCA/DAR 

Number of businesses 
connected to an improved water 
source 

2 & 3 

Number of formal businesses in 
MCA cities with water 
connection (piped system) Businesses None FIPAG Annual 

Reports Annual 
FIPAG (through 

a delegated 
private operator) 

Persons Trained in Hygiene and 
Sanitary Best Practices 

4 

Number of persons who have 
completed training and have an 
understanding of hygiene and 
sanitary practices that block the 
fecal-oral transmission route 

Persons None Contractor 
Reports 

Quarterly 
Progress 
Report 

Quarterly  MCA; 
DNA:DAU/DAR 

Volume of Water Produced 2 & 3 Total volume of water produced 
in MCA cities for the service 
area measured in cubic meters, 
i.e. leaving treatment works 
operated by the Utility and 
purchased treated water, if any 

Cubic meters per 
month 

None FIPAG; 
DNA/AIAS 

Annual 
Reports 

Annual MCC; 
MCA;FIPAG; 
DNA/AIAS 

Commercial Water Consumption 2 & 3 Commercial water consumed at 
the business unit in MCA cities 
measured in cubic meters per 
month 

Cubic meters per 
month 

None FIPAG; 
DNA/AIAS 

Annual 
Reports 

Annual FIPAG/AIAS 
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Water Supply and Sanitation Project 

Indicators Activity
* 

Definition Unit of 
Measurement 

Level of 
Disaggregation 

Data 
Source 

Method of 
Data 

Collection 

Frequency Responsibl
e Entity 

Process Indicators                 

IEA signed with AIAS 1 Signed agreement entered into 
effect. 

Signed agreement None Project reports Quarterly 
Progress 
Reports 

One time 
 

DNA/DAU(AIAS
) 

Five Cities: Feasibility Study, Detailed 
Design and Supervision  contract 
signed 

3 Signed contract entered into 
effect. 

Signed contract None Project 
reports 

Quarterly 
Progress 
Reports 

One time 
 

DNA/DAU(AIAS
) 

Five Cities: Final Detailed Design  
submitted 

3 Submitted report approved. Deliverable 
submitted 

None Administrative 
Data 

Quarterly 
Progress 
Reports 

One time 
 

DNA/DAU(AIAS
) 

Three Cities Sanitation: Feasibility 
Studies contract signed 

2 Signed contract entered into 
effect. 

Signed Contract None Project 
reports 

Quarterly 
Progress 
Reports 

One time 
 

DNA/DAU(AIAS
) 

Three Cities Sanitation: Final 
Detailed Design submitted 

2 Submitted report approved. Deliverable 
submitted 

None Project 
reports 

Quarterly 
Progress 
Reports 

One time 
 

DNA/DAU(AIAS
) 

Three Cities Water: Feasibility 
Studies contract signed 

2 Signed contract entered into 
effect. 

Signed Contract None Project 
reports 

Quarterly 
Progress 
Reports 

One time 
 

DNA/DAU(AIAS
) 

Three Cities Water: Final Detailed 
Design  submitted 

2 Submitted report approved. Deliverable 
submitted 

None Project 
reports 

Quarterly 
Progress 
Reports 

One time 
 

DNA/DAU(AIAS
) 

Social Mobilization and Technical 
Assistance for Cabo Delgado and 
Nampula Rural Water Points Contract 
signed 

4 Technical Assistance and Social 
Mobilisation activities started. 

Deliverables 
submitted 

None Project 
reports 

Quarterly 
Progress 
Reports 

One time DNA/DAR 

Final Design Report 1 (150 Water 
points) submitted 

4 Submitted report undergoing 
approval process. 

Final Design I 
Report 

None Consultant 
Reports 

Quarterly 
Progress 
Report 

One time 
 

DNA/DAR 

Final Design Report 2 (250 Water 
points) submitted 

4 Submitted report undergoing 
approval process. 

Final Design II 
Report 

None Consultant 
Reports 

Quarterly 
Progress 
Report 

One time 
 

DNA/DAR 

Final Design Report II (200 Water 
points) submitted 

4 Submitted report undergoing 
approval process. 

Final Design III 
Report 

None Consultant 
Reports 

Quarterly 
Progress 
Report 

One time 
 

DNA/DAR 

Value of Feasibility and/or Detailed 
Design Contracts Signed for Water 
and Sanitation Systems 

2; 3 Value of all signed feasibility, 
design, and environmental 
contracts, including resettlement 
action plans, for water and 
sanitation investments.  

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 
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Amount of Feasibility and/or Detailed 
Design Contracts Disbursed for 
Water and Sanitation Systems 

2; 3 Amount disbursed of all signed 
feasibility, design, and 
environmental contracts, 
including resettlement action 
plans, for water and sanitation 
systems. 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Percent of Feasibility Studies contract 
disbursed for Water and Sanitation 
Systems 

2; 3 The aggregate amount disbursed 
divided by all signed contracts for 
water and sanitation works Water 
and Sanitation Systems 

Percent None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Value of contract signed for 
construction of Water and Sanitation 
Systems  

2; 3 Value of all signed contracts for 
construction of water and 
sanitation investments. 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Amount of Construction Contracts 
Disbursed for Water and Sanitation 
Systems 

2; 3 The amount disbursed in US$ of 
all contracts for construction of 
MCA water and sanitation 
investments 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Percent of Construction Contract 
disbursed for Water and Sanitation 
Systems  

2; 3 The aggregate amount disbursed 
divided by the value of signed 
contracts for construction of water 
and sanitation investments 

Percent None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Five Cities: Value of contract signed 
for Feasibility Study, Detailed Design 
and Supervision 

3 Value of signed feasibility, 
design, and environmental 
contracts, including resettlement 
action plans for Five Cities 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Five Cities: Amount Disbursed for 
Feasibility Study, Detailed Design 
and Supervision 

3 The amount disbursed in US$ of 
contracts for Feasibility Study, 
Detailed Design and Supervision 
for Five Cities 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Five Cities: Percent of Feasibility 
Study, Detailed Design and 
Supervision contract disbursed 

3 The aggregate amount disbursed 
divided by the value of signed 
contracts to develop feasibility 
study, detailed design and 
supervision for five Cities 

Percent None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Five Cities: Value of Construction 
Contracts Signed  

3 The value in US$ of all works 
contracts that MCA has signed 
with contractors for Five Cities 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Five Cities: Amount Disbursed for 
Construction Contracts 

3 The amount disbursed in US$ for 
Construction Contracts for Five 
Cities 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Five Cities: Percent of Construction 
Contract disbursed 

3 The aggregate amount disbursed 
divided by all signed contracts for 
water and sanitation works for 
Five Cities. 

Percent None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Three Cities Sanitation: Value of 
contract signed for Feasibility Studies 

2 Value of signed feasibility, 
design, and environmental 
contracts, including resettlement 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 

MCA 
Management 

Report 

Quarterly  MCA-Moz 
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action plans for Three Cities 
sanitation 

MCA-Moz 

Three Cities Sanitation: Amount 
Disbursed for Feasibility Studies 

2 The amount disbursed in US$ for 
Feasibility Studies for Three 
Cities Sanitation 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Three Cities Sanitation: Percent of 
Feasibility Studies contract disbursed 

2 The aggregate amount disbursed 
divided by the value of signed 
contract to develop feasibility 
study for three cities sanitation. 

Percent None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Three Cities Sanitation: Value of 
Construction Contracts Signed 

2 The value in US$ of all works 
contracts that MCA has signed 
with contractors for Three Cities 
Sanitation. 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Three Cities Sanitation: Amount 
Disbursed for Construction Contracts 

2 The amount disbursed in US$ for 
Construction Contracts for Three 
Cities Sanitation 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Three Cities Sanitation: Percent of 
Construction Contracts disbursed 

2 The aggregate amount disbursed 
divided by all signed contracts for 
Three Cities sanitation works.  

Percent None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Three Cities Water: Value of contract 
signed for Feasibility Studies 

2 Value of signed feasibility, 
design, and environmental 
contracts, including resettlement 
action plans for Three cities 
Water 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Three Cities Water: Amount 
Disbursed for Feasibility Studies 

2 The amount disbursed in US$ for 
Feasibility Studies for Three 
Cities Water 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Three Cities Water: Percent 
disbursed of Feasibility Studies 
contracts signed 

2 The aggregate amount disbursed 
divided by the value of signed 
contracts to develop feasibility 
study for three cities water. 

Percent None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Three Cities Water: Value of 
Construction Contracts Signed 

2 The value in US$ of all works 
contracts that MCA has signed 
with contractors for Three Cities 
Water 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Three Cities Water: Amount 
Disbursed for Construction Contracts 

2 The amount disbursed in US$ for 
Construction Contracts for Three 
Cities Water 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

 Three Cities Water: Percent of 
Construction Contracts disbursed 

2 The aggregate amount disbursed 
divided by all signed contracts for 
Three Cities water works.  

Percent None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 
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Nacala Dam: Value of contract 
signed for Feasibility Study, 
Environmental & Social Impact 
Assessment, Design and Supervision 

3 Value of signed feasibility, 
design, and environmental 
contracts, including resettlement 
action plans for the Nacala dam 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Nacala Dam: Amount Disbursed for 
Feasibility Study, Environmental & 
Social Impact Assessment, Design 
and Supervision 

3 The amount disbursed in US$ of 
contracts for Feasibility Study, 
Environmental & Social Impact 
Assessment, Design and 
Supervision for Nacala Dam 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Nacala Dam: Percent disbursed for 
Feasibility Study, Environmental & 
Social Impact Assessment, Design 
and Supervision 

3 The aggregate amount disbursed 
divided by the value of signed 
contracts to develop Feasibility 
Study, Environmental & Social 
Impact Assessment, Design and 
Supervision for Nacala Dam 

Percent None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Nacala Dam: Value of Construction 
Contracts Signed 

3 The value in US$ of all works 
contracts that MCA has signed 
with contractors for Nacala Dam 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Nacala Dam: Amount Disbursed for 
Construction Contracts 

3 The amount disbursed in US$ for 
Construction Contracts for Nacala 
Dam 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Nacala Dam: Percent of Construction 
Contracts disbursed 

3 The aggregate amount disbursed 
divided by all signed works 
contracts for Nacala Dam works.  

Percent None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Rural Water: Value of contract signed 
(Social-Technical and Works 
Supervision) 

4 Value of contract signed Social-
Technical and Works Supervision 
in Rural Water 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Rural Water: Amount Disbursed for 
Social-Technical and Works 
Supervision 

4 The amount disbursed in US$ for 
Social-Technical and Works 
Supervision for Rural Water 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Rural Water: Percent disbursed 
(Social-Technical and Works 
Supervision) 

4 The aggregate amount disbursed 
divided by the value of signed 
contract to develop Social-
Technical and Works Supervision 
for Rural Water 

Percent None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Rural Water: Value of Construction 
Contracts Signed 

4 The value in US$ of all works 
contracts that MCA has signed 
with contractors for Rural Water 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

Rural Water: Amount Disbursed for 
Construction Contracts 

4 The amount disbursed in US$ for 
Construction Contracts for Rural 
Water 

US Dollars None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 



Mozambique Monitoring and Evaluation Plan – Amendment 47 

Rural Water: Percent of Construction 
Contract disbursed 

4 The aggregate amount disbursed 
divided by all signed works 
contracts for Rural Water.  

Percent None Contractor 
Reports & 

Fiscal Agent / 
MCA-Moz 

MCA 
Management 

Report 

Quarterly  MCA-Moz 

*1. Technical assistance and capacity building to the water supply and sanitation project     

 2. Rehabilitation / expansion of the water supply and sanitation systems in urban areas     

 3. Rehabilitation / expansion of six municipal water, sanitation and drainage systems     
 4. Construction of rural water points     
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Project Indicators Indicator 
Type Definition Units 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Q1 - Q20  

Year 0 Target Target Target Target Target Cumulative 
End of 

Compact 
Target  

Water and 
Sanitation 

Number of 
productive 
days lost due 
to diarrhea 
(and other 
water-borne 
diseases) 
(urban) 

Objective Productive days of work or 
school lost by a household 
member per incident on 
average in MCA cities because 
of water-borne diseases or 
having to attend to other 
household members with 
water-borne diseases (e.g. 
diarrhea). 

Days 

1.2 NA NA NA NA 1 1 

Water and 
Sanitation 

Number of 
productive 
days lost due 
to diarrhea 
(and other 
water-borne 
diseases) 
(rural) 

Objective Productive days of work or 
school lost by a household 
member per incident in rural 
target areas because of water-
borne diseases or having to 
attend to other household 
members with water-borne 
diseases (e.g. diarrhea). 

Days 

1.9 NA NA NA NA 1.8 1.8 

Water and 
Sanitation 

Number of 
productive 
days lost due 
to malaria 
(urban) 

Objective Productive days of work or 
school lost by an urban 
household member per month 
on average in MCA cities 
because of malaria or having to 
attend to household members 
with malaria.  

Days 

4 NA NA NA NA 3.6 3.6 

Water and 
Sanitation 

Child mortality 
rate (Northern 
Mozambique) 

Objective Probability of child dying before 
its 5th birthday, defined as 
number of deaths among 1000 
live births, in the past ten years 
in four Northern Provinces. 

Deaths 

198 NA NA NA NA TBD TBD 

Water and 
Sanitation 

Time to get to 
non-private 
water source 
(urban) 

Objective Average number of minutes for 
a roundtrip to a standpipe in 
MCA cities. 

Minutes 

36 NA NA NA NA 17 17 

Water and 
Sanitation 

Time to get to 
non-private 
water source 
(rural) 

Objective Average number of minutes for 
a roundtrip to public borehole in 
rural areas. 

Minutes 

30 NA NA NA NA 21 21 
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Project Indicators Indicator 
Type Definition 

Unit of 
Measuremen

t 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Q1 - Q20  

Year 0 Target Target Target Target Target Cumulative End 
of Compact 

Target  
Water and 
Sanitation 

Water 
consumption 
(urban) 

Outcome Typical household water 
consumption in MCA cities 
measured in liters per capita per 
day. 

Liters per capita 
per day 20 NA NA NA NA 24 24 

Water and 
Sanitation 

Water 
consumption 
(rural) 

Outcome Household water consumption in 
rural target areas measured in 
liters per capita per day. 

Liters per capita 
per day 16 NA NA NA NA 20 20 

Water and 
Sanitation 

Percent of 
urban 
population with 
improved 
water sources 

Outcome Percent of the urban population 
in the MCA cities with access to 
improved water sources, defined 
as access to private connections, 
standpipes, or boreholes. 

Percent 

45 NA NA NA NA 62 62 

Water and 
Sanitation 

Percent of 
rural 
population with 
access to 
improved 
water sources 

Outcome Percent of the rural population in 
the target districts with access to 
improved water sources, defined 
as access to private connection, 
standpipe, and public and private 
boreholes. 

Percent 

31 NA NA NA NA 33 33 

Water and 
Sanitation 

Percent of 
urban 
population with 
improved 
sanitation 
facilities 

Outcome Percent of urban population in 
MCA cities with access to 
improved sanitation facilities, 
defined as access to networked 
sanitation, septic tanks, or an 
improved latrine 

Percent 

38 NA NA NA NA TBD TBD 

Water and 
Sanitation 

Number of 
Households 
with access to 
Improved 
Water Supply 

Outcome Number of households whose 
main source of drinking water is a 
private piped connection (into 
dwelling or yard), public 
tap/standpipe, tube-well / 
borehole, protected dug well, 
protected spring, or rainwater as 
a result of MCC investment(s).  

Nr of HH 

38,133 N/A N/A N/A N/A TBD TBD 

Water and 
Sanitation 

Number of 
households 
with access to 
Improved 
Sanitation. 

Outcome Number of households who get 
access to and use an improved 
sanitation facility such as flush 
toilet to a piped sewer system, 
flush toilet to a septic tank, flush 
or pour flush toilet to a pit, 
composting toilet, ventilated 
improved pit latrine, or pit latrine 
with slab and cover as a result of 
MCC investment(s). 

Nr of HH 

102,818 N/A N/A N/A N/A TBD TBD 

  



Mozambique Monitoring and Evaluation Plan – Amendment 50 

Project Indicators Indicator 
Type Definition Units 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Q1 - Q20  

Year 0 Target Target Target Target Target Cumulative 
End of 

Compact 
Target  

Water and 
Sanitation 

Number of 
private household 
water 
connections in 
urban areas 

Output Number of households in 
MCA cities with access to a 
private water connection 
(household or yard tap) 

Water 
connections TBD TBD TBD TBD TBD TBD TBD 

Water and 
Sanitation 

Number of 
standpipes in 
urban areas 

Output Number of functioning 
standpipes in MCA cities Standpipes TBD TBD TBD TBD TBD TBD TBD 

Water and 
Sanitation 

Number of 
private household 
sanitation 
connections in 
urban areas 

Output Number of households in 6 
MCA cities with access to a 
private sanitation connection, 
septic tank, or improved 
latrine 

Sanitation 
connections TBD TBD TBD TBD TBD TBD TBD 

Water and 
Sanitation 

Number of Rural 
Water points 
constructed 

Output Number of rural water points 
constructed and operational Water points 0 0 150 150 250 200 600 

Water and 
Sanitation 

Number of 
businesses 
connected to an 
improved water 
source (urban) 

Output Number of formal businesses 
in MCA cities with water 
connection (piped system) Businesses TBD TBD TBD TBD TBD TBD TBD 

Water and 
Sanitation 

Persons Trained 
in Hygiene and 
Sanitary Best 
Practices 

Output Number of persons who have 
completed training and have 
an understanding of hygiene 
and sanitary practices that 
block the fecal-oral 
transmission route 

Persons 0 0 1,800 3,000 2,400 0 7,200 

Water and 
Sanitation 

Volume of Water 
Produced 

Output Total volume of water 
produced in MCA cities for 
the service area measured in 
cubic meters, i.e. leaving 
treatment works operated by 
the Utility and purchased 
treated water, if any 

Cubic 
meters per 

month 
TBD N/A TBD TBD TBD TBD TBD 

Water and 
Sanitation 

Commercial 
Water 
Consumption 

Output Commercial water consumed 
at the business unit in MCA 
cities measured in cubic 
meters per month 

Cubic 
meters per 

month TBD N/A TBD TBD TBD TBD TBD 
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Project Indicators Indicator Type Definition Units 

Baseline Year 
1 

Year 
2 

Yea
r 3 

Year 
4 

Year 
5 

Q1 - Q20  

Year 0 Targ
et 

Targ
et 

Tar
get 

Targ
et 

Targ
et 

Cumulative 
End of 

Compact 
Target  

Water and 
Sanitation 

IEA signed with AIAS Process Signed agreement entered 
into effect. 

Signed 
agreement NA 

1-
Apr-
2010 

NA NA NA NA 1-Apr-2010 

Water and 
Sanitation 

Five Cities: Feasibility Study, 
Detailed Design and Supervision 
contract signed 

Process Signed contract entered into 
effect. 

Signed 
contract NA 

14-
Aug-
2009 

NA NA NA NA 14-Aug-2009 
 

Water and 
Sanitation 

Five Cities: Final Detailed Design 
submitted 

Process Submitted report approved. Deliverable 
submitted 

NA NA NA 

8-
Dec

-
201
0 

NA NA 8-Dec-2010 
 

Water and 
Sanitation 

Three Cities Sanitation: 
Feasibility Studies contract 
signed 

Process Signed contract entered into 
effect. 

Signed 
Contract NA 

30-
Jul-
2009 

 

NA NA NA NA 30-Jul-2009 
 

Water and 
Sanitation 

Three Cities Sanitation: Final 
Detailed Design submitted 

Process Submitted report approved. Deliverable 
submitted 

NA NA NA 

19-
Nov

-
201
0 

NA NA 19-Nov-2010 
 

Water and 
Sanitation 

Three Cities Water: Feasibility 
Studies contract signed 

Process Signed contract entered into 
effect. 

Signed 
Contract NA 

30-
Jul-
2009 

NA NA NA NA 30-Jul-2009 

Water and 
Sanitation 

Three Cities Water: Final Detailed 
Design submitted 

Process Submitted report approved. Deliverable 
submitted 

NA NA NA 

17-
Nov

-
201
0 

NA NA 17-Nov-2010 
 

Water and 
Sanitation 

Social Mobilization and Technical 
Assistance for Cabo Delgado and 
Nampula Rural Water Points 
Contract signed 

Process Technical Assistance and 
Social Mobilisation activities 
started. 

Deliverable
s submitted NA 

2-
Jun-
09 

NA NA NA NA 2-Jun-09 

Water and 
Sanitation 

Final Design Report 1 (150 Water 
points) submitted 

Process Submitted report undergoing 
approval process. 

Final 
Design I 
Report 

NA 
19-

Mar-
2010 

NA NA NA NA 19-Mar-2010 
 

Water and 
Sanitation 

Final Design Report II (250 Water 
points) submitted 

Process Submitted report undergoing 
approval process. 

Final 
Design II 
Report 

NA NA NA NA 
6-

Mar-
2012 

NA 6-Mar-2012 
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Water and 
Sanitation 

Final Design Report III (200 
Water points) submitted 

Process Submitted report undergoing 
approval process. 

Final 
Design III 

Report NA NA NA NA 
6-

Mar-
2012 

N/A 6-Mar-2012 
 

Water and 
Sanitation 

Value of Feasibility and/or 
Detailed Design Contracts Signed 
for Water and Sanitation Systems 

Process Value of all signed feasibility, 
design, and environmental 
contracts, including 
resettlement action plans, for 
water and sanitation 
investments.  

US Dollars 

0 N/A 31,41
7,554 N/A N/A N/A 31,417,554 

Water and 
Sanitation 

Amount of Feasibility and/or 
Detailed Design Contracts 
Disbursed for Water and 
Sanitation Systems 

Process Amount disbursed of all 
signed feasibility, design, and 
environmental contracts, 
including resettlement action 
plans, for water and 
sanitation systems. 

US Dollars 

0 1,007
,964 

8,418
,298 

14,4
68,6
54 

19,83
1,582 

21,39
9,496 21,399,496 

Water and 
Sanitation 

Percent of Feasibility Studies 
contract disbursed for Water and 
Sanitation Systems 

Process The aggregate amount 
disbursed divided by all 
signed contracts for water 
and sanitation works Water 
and Sanitation Systems 

Percent 

0 N/A 39% 68% 93% 100% 100% 

Water and 
Sanitation 

Value of contract signed for 
construction of Water and 
Sanitation Systems 

Process Value of all signed contracts 
for construction of water and 
sanitation investments. 

US Dollars 
N/A N/A N/A TBD N/A N/A 154,036,003 

Water and 
Sanitation 

Amount of Construction Contracts 
Disbursed for Water and 
Sanitation Systems 

Process The amount disbursed in 
US$ of all contracts for 
construction of MCA water 
and sanitation investments 

US Dollars 

0 N/A 408,5
18 

57,3
44,6
31 

138,4
10,87

6 

154,0
36,00

3 
154,036,003 

Water and 
Sanitation 

Percent of Construction Contract 
disbursed for Water and 
Sanitation Systems 

Process The aggregate amount 
disbursed divided by the 
value of signed contracts for 
construction of water and 
sanitation investments 

Percent 

0 N/A 0.3% 37% 90% 100% 100% 

Water and 
Sanitation 

Five Cities: Value of contract 
signed for Feasibility Study, 
Detailed Design and Supervision 

Process Value of signed feasibility, 
design, and environmental 
contracts, including 
resettlement action plans for 
Five Cities 

US Dollars 

0 8,899
,838 N/A N/A N/A N/A 8,899,838 

Water and 
Sanitation 

Five Cities: Amount Disbursed for 
Feasibility Study, Detailed Design 
and Supervision 

Process The amount disbursed in 
US$ of contracts for 
Feasibility Study, Detailed 
Design and Supervision for 
Five Cities 

US Dollars 

0 N/A 1,619
,379 

3,46
8,51

4 

4,406
,881 

4,931
,262 4,931,262 

Water and 
Sanitation 

Five Cities: Percent of Feasibility 
Study, Detailed Design and 
Supervision contract disbursed 

Process The aggregate amount 
disbursed divided by the 
value of signed contracts to 
develop feasibility study, 
detailed design and 
supervision for five Cities 

Percent 

0 N/A 33% 70% 89% 100% 100% 
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Water and 
Sanitation 

Five Cities: Value of Construction 
Contracts Signed 

Process The value in US$ of all works 
contracts that MCA has 
signed with contractors for 
Five Cities 

US Dollars 

0 N/A N/A 
66,9
23,5
05 

N/A N/A 66,923,505 

Water and 
Sanitation 

Five Cities: Amount Disbursed for 
Construction Contracts 

Process The amount disbursed in 
US$ for Construction 
Contracts for Five Cities 

US Dollars 
0 N/A N/A 

21,5
64,2
40 

57,69
6,591 

66,92
3,505 66,923,505 

Water and 
Sanitation 

Five Cities: Percent of 
Construction Contract disbursed 

Process The aggregate amount 
disbursed divided by all 
signed contracts for water 
and sanitation works for Five 
Cities. 

Percent 

0 N/A TBD 32% 86% 100% 100% 

Water and 
Sanitation 

Three Cities Sanitation: Value of 
contract signed for Feasibility 
Studies 

Process Value of signed feasibility, 
design, and environmental 
contracts, including 
resettlement action plans for 
Three Cities sanitation  

US Dollars 

8,178,038 N/A N/A N/A N/A N/A 8,178,038 

Water and 
Sanitation 

Three Cities Sanitation: Amount 
Disbursed for Feasibility Studies 

Process The amount disbursed in 
US$ for Feasibility Studies 
for Three Cities Sanitation 

US Dollars 
0 N/A 1,904

,000 

4,05
7,66

7 

5,681
,200 

5,880
,000 5,880,000 

Water and 
Sanitation 

Three Cities Sanitation: Percent 
of Feasibility Studies contract 
disbursed 

Process The aggregate amount 
disbursed divided by the 
value of signed contract to 
develop feasibility study for 
three cities sanitation. 

Percent 

0 N/A 32% 69% 97% 100% 100% 

Water and 
Sanitation 

Three Cities Sanitation: Value of 
Construction Contracts Signed 

Process The value in US$ of all works 
contracts that MCA has 
signed with contractors for 
Three Cities Sanitation. 

US Dollars 

0 N/A N/A 
45,4
85,4
82 

N/A N/A 45,485,482 

Water and 
Sanitation 

Three Cities Sanitation: Amount 
Disbursed for Construction 
Contracts 

Process The amount disbursed in 
US$ for Construction 
Contracts for Three Cities 
Sanitation 

US Dollars 

0 N/A N/A 
17,4
34,4
63 

43,21
1,208 

45,48
5,482 45,485,482 

Water and 
Sanitation 

Three Cities Sanitation: Percent 
of Construction Contracts 
disbursed 

Process The aggregate amount 
disbursed divided by all 
signed contracts for Three 
Cities sanitation works.  

Percent 

0 N/A N/A 38% 95% 100% 100% 

Water and 
Sanitation 

Three Cities Water: Value of 
contract signed for Feasibility 
Studies 

Process Value of signed feasibility, 
design, and environmental 
contracts, including 
resettlement action plans for 
Three cities Water  

US Dollars 

0 8,205
,100 N/A N/A N/A N/A 8,205,100 

Water and 
Sanitation 

Three Cities Water: Amount 
Disbursed for Feasibility Studies 

Process The amount disbursed in 
US$ for Feasibility Studies 
for Three Cities Water 

US Dollars 0 104,1
48 

1,323
,738 

2,59
9,54

9 

3,450
,090 

3,571
,596 3,571,596 

Water and 
Sanitation 

Three Cities Water: Percent 
disbursed of Feasibility Studies 
contracts signed 

Process The aggregate amount 
disbursed divided by the 
value of signed contracts to 
develop feasibility study for 

Percent 

0 3% 37 73 97 100% 100% 
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three cities water. 

Water and 
Sanitation 

Three Cities Water: Value of 
Construction Contracts Signed 

Process The value in US$ of all works 
contracts that MCA has 
signed with contractors for 
Three Cities Water 

US Dollars 

0 N/A N/A 
28,1
79,4
03 

N/A N/A 28,179,403 

Water and 
Sanitation 

Three Cities Water: Amount 
Disbursed for Construction 
Contracts 

Process The amount disbursed in 
US$ for Construction 
Contracts for Three Cities 
Water 

US Dollars 

0 N/A 0 
13,8
23,6
55 

26,77
0,433 

28,17
9,403 28,179,403 

Water and 
Sanitation 

Three Cities Water: Percent of 
Construction Contracts disbursed 

Process The aggregate amount 
disbursed divided by all 
signed contracts for Three 
Cities water works.  

Percent 

0 N/A 0% 49% 95% 100% 100% 

Water and 
Sanitation 

Nacala Dam: Value of contract 
signed for Feasibility Study, 
Environmental & Social Impact 
Assessment, Design and 
Supervision 

Process Value of signed feasibility, 
design, and environmental 
contracts, including 
resettlement action plans for 
the Nacala dam 

US Dollars 

0 3,023
,350 N/A N/A N/A N/A 3,023,350 

Water and 
Sanitation 

Nacala Dam: Amount Disbursed 
for Feasibility Study, 
Environmental & Social Impact 
Assessment, Design and 
Supervision 

Process The amount disbursed in 
US$ of contracts for 
Feasibility Study, 
Environmental & Social 
Impact Assessment, Design 
and Supervision for Nacala 
Dam 

US Dollars 

0 471,6
89 

1,482
,452 

1,82
2,06

8 

2,404
,267 

2,695
,367 2,695,367 

Water and 
Sanitation 

Nacala Dam: Percent disbursed 
for Feasibility Study, 
Environmental & Social Impact 
Assessment, Design and 
Supervision 

Process The aggregate amount 
disbursed divided by the 
value of signed contracts to 
develop Feasibility Study, 
Environmental & Social 
Impact Assessment, Design 
and Supervision for Nacala 
Dam 

Percent 

0 17% 55% 68% 89% 100% 100% 

Water and 
Sanitation 

Nacala Dam: Value of 
Construction Contracts Signed 

Process The value in US$ of all works 
contracts that MCA has 
signed with contractors for 
Nacala Dam 

US Dollars 

0 N/A N/A 
8,77
8,83

9 
N/A N/A 8,778,839 

Water and 
Sanitation 

Nacala Dam: Amount Disbursed 
for Construction Contracts 

Process The amount disbursed in 
US$ for Construction 
Contracts for Nacala Dam 

US Dollars 
0 N/A N/A 

3,21
8,90

8 

8,339
,897 

8,778
,839 8,778,839 

Water and 
Sanitation 

Nacala Dam: Percent of 
Construction Contract disbursed 

Process The aggregate amount 
disbursed divided by all 
signed works contracts for 
Nacala Dam works.  

Percent 

0 N/A N/A 37% 95% 100% 100% 

Water and 
Sanitation 

Rural Water: Value of contract 
signed (Social-Technical and 
Works Supervision) 

Process Value of contract signed 
Social-Technical and Works 
Supervision in Rural Water 

US Dollars 
0 3,111

,228 N/A N/A N/A N/A 3,111,228 



Mozambique Monitoring and Evaluation Plan – Amendment 55 

Water and 
Sanitation 

Rural Water: Amount Disbursed 
for Social-Technical and Works 
Supervision 

Process The amount disbursed in 
US$ for Social-Technical and 
Works Supervision for Rural 
Water 

US Dollars 

0 432,1
27 

2,088
,730 

2,52
0,85

7 

3,889
,144 

4,321
,271 4,321,271 

Water and 
Sanitation 

Rural Water: Percent disbursed 
(Social-Technical and Works 
Supervision) 

Process The aggregate amount 
disbursed divided by the 
value of signed contract to 
develop Social-Technical and 
Works Supervision for Rural 
Water 

Percent 

0 10% 48% 58% 90% 100 100% 

Water and 
Sanitation 

Rural Water: Value of 
Construction Contracts Signed 

Process The value in US$ of all works 
contracts that MCA has 
signed with contractors for 
Rural Water 

US Dollars 

0 N/A 4,668
,773 N/A N/A N/A 4,668,773 

Water and 
Sanitation 

Rural Water: Amount Disbursed 
for Construction Contracts 

Process The amount disbursed in 
US$ for Construction 
Contracts for Rural Water 

US Dollars 
0 N/A 408,5

18 

1,30
3,36

6 

2,392
,746 

4,668
,773 4,668,773 

Water and 
Sanitation 

Rural Water: Percent of 
Construction Contract disbursed 

Process The aggregate amount 
disbursed divided by all 
signed works contracts for 
Rural Water. 

Percent 

0 N/A 9% 28% 51% 100% 100% 
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Roads Rehabilitation Project 
Indicators Activity Definition Unit of 

Measurement 
Level of 

Disaggregation 
Data Source Method of Data 

Collection 
Frequency Responsible 

Entity 

Outcome Indicators 

Change in International 
Roughness Index (IRI) 

Road 
Rehabilitation  

Measurement of pavement roughness on 
targeted roads 

IRI units Target road 
segments 

Contractor / 
ANE 

Vehicle surveys Yrs 0 & 5 MCA-ANE 
contractor 

Total time savings 
(Millions of dollars) 

Road 
Rehabilitation  

Value of time saved due to shorter trip times 
and increased speed on upgraded roads 

Millions of US 
Dollars, 2009 

values 

None Contractor / 
ANE 

Vehicle surveys Years 1 and 
5 

MCA-ANE 
Contractor / 

ANE economic 
evaluation unit 

Average annual daily 
traffic volume 

Road 
Rehabilitation  

Number of vehicles by type on the target 
upgraded roads 

Number of 
vehicles 

Target road 
segments / 

Vehicle type 

Contractor / 
ANE 

Traffic count 
surveys 

Annually MCA-ANE 
Contractor / 

ANE economic 
evaluation unit 

Output Indicators 
Kilometers of road 
rehabilitated 

Road 
Rehabilitation  

Total number of kilometers of road 
rehabilitated 

km None Supervising 
Engineers 

Supervising 
engineers reports 

Quarterly MCA / ANE 

Process Indicators 

Kilometers of road 
under design 

Road 
Rehabilitation  

Kilometers of roads that have been fully 
designed 

km None FS/D/CS 
Engineers 

MCA contractual 
agreements and 
engineers reports 

Quarterly MCA / ANE / 
Contractor 

Kilometers of roads 
under works contract 

Road 
Rehabilitation  

Kilometers of roads that have been officially 
contracted under a construction works 
contract. 

km None Construction 
engineers 

MCA contractual 
agreements and 
engineers reports 

Quarterly MCA / ANE / 
Contractor 

Namialo-Rio Lúrio-
Metoro Road: 
Feasibility/ESA 
Studies, Design, 
Supervision, & 
Construction Contract 
Signed 

Road 
Rehabilitation  

Signed Contract entered into effect Contract  None Project 
Reports 

MCA Management 
Report 

One time MCA-Moz 

Rio Ligonha-Nampula 
Road segment: 
Feasibility / ESA 
Studies, Design, 
Supervision, & 
Construction Contract 
Signed 

Road 
Rehabilitation  

Signed Contract entered into effect Contract  None Project 
Reports 

MCA Management 
Report 

One time MCA-Moz 

Chimuara - Nicoadala 
Road: Feasibility/ ESA 
Studies, Design, 
Supervision, & 
Construction Contract 
Signed 

Road 
Rehabilitation  

Signed Contract entered into effect Contract  None Fiscal Agent / 
MCA-Moz 

MCA Management 
Report 

One time MCA-Moz 
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Value of signed 
contracts for feasibility, 
design, supervision and 
program management 
contracts for road 
rehabilitation 

Road 
Rehabilitation 

The value of all contracts that MCA has signed 
with contractors to develop feasibility and/or 
design studies for systems of roads. 

US Dollars None Fiscal Agent / 
MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Amount of Roads 
Feasibility, Design, 
Supervision and 
Program Management 
Contracts Disbursed 

Road 
Rehabilitation  

The amount in US$ of all contracts that MCA 
has disbursed with contractors for Road 
Rehabilitation 

US Dollars None Fiscal Agent / 
MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Percent of Feasibility, 
Design, Supervision 
and Program 
Management Studies 
disbursed for Roads 
contracts 

Road 
Rehabilitation  

The aggregate amount disbursed divided by 
all signed contracts for roads 

Percent None Fiscal Agent / 
MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Namialo-Rio Lúrio-
Metoro Road: Value of 
feasibility/ESA Studies, 
Design, Supervision, & 
Construction Contract 
Signed 

Road 
Rehabilitation  

The value of all contract that MCA has signed 
with contractors to develop feasibility and/or 
design studies Namialo-Rio Lúrio-Metoro 
Road. 

US Dollars None Fiscal Agent / 
MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Namialo-Rio Lúrio-
Metoro Road: Amount 
of feasibility/ESA 
Studies, Design, 
Supervision, & 
Construction Contract 
disbursed 

Road 
Rehabilitation 

The amount disbursed in US$ for Feasibility 
Studies for Namialo-Rio Lúrio-Metoro Road 

US Dollars None Fiscal Agent / 
MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Namialo - Rio Lúrio - 
Metoro Road: Percent 
of feasibility, design, & 
supervision contract 
disbursed 

Road 
Rehabilitation  

Cumulative amount of contracted Namialo-Rio 
Lúrio-Metoro road's feasibility, design, & 
supervision (FDS) works paid to implementer 
divided by total value of Namialo-Rio Lúrio-
Metoro road's FDS contract signed. 

% None FS/D/CS 
Engineers 

MCA contractual 
agreements and 
engineers reports 

Quarterly MCA / ANE / 
Contractor 

Rio Ligonha-Nampula 
Road: Value of 
feasibility / ESA 
Studies, Design, 
Supervision, & 
Construction Contract 
Signed 

Road 
Rehabilitation  

The value of all contract that MCA has signed 
with contractors to develop feasibility and/or 
design studies Rio Ligonha-Nampula Road. 

US Dollars None Fiscal Agent / 
MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Rio Ligonha-Nampula 
Road: Amount of 
feasibility/ESA Studies, 
Design, Supervision, & 
Construction Contract 
disbursed 

Road 
Rehabilitation  

The amount disbursed in US$ for Feasibility 
Studies for Rio Ligonha-Nampula Road 

US Dollars None Fiscal Agent / 
MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 
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Rio Ligonha-Nampula 
Road: Percent of 
feasibility, design, & 
supervision contract 
disbursed 

Road 
Rehabilitation  

Cumulative amount of contracted Rio Ligonha-
Nampula road's feasibility, design, and 
supervision (FDS) works paid to implementer 
divided by total value of Rio Ligonha-Nampula 
road's FDS contract signed. 

% None FS/D/CS 
Engineers 

MCA contractual 
agreements and 
engineers reports 

Quarterly MCA / ANE / 
Contractor 

Chimuara - Nicoadala 
Road: Value of 
feasibility/ ESA Studies, 
Design, Supervision, & 
Construction Contract 
Signed 

Road 
Rehabilitation  

The value of all contract that MCA has signed 
with contractors to develop feasibility and/or 
design studies Chimuara - Nicoadala Road. 

US Dollars None Fiscal Agent / 
MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Chimuara - Nicoadala 
Road: Amount of 
feasibility/ESA Studies, 
Design, Supervision, & 
Construction Contract 
disbursed 

Road 
Rehabilitation  

The amount disbursed in US$ for Feasibility 
Studies for Chimuara - Nicoadala Road 

US Dollars None Fiscal Agent / 
MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Chimuara-Nicoadala 
Road: Percent of 
feasibility, design, & 
supervision contract 
disbursed 

Road 
Rehabilitation  

Cumulative amount of contracted Chimuara-
Nicoadala road's feasibility, design, & 
supervision (FDS) works paid to implementer 
divided by total value of Chimuara-Nicoadala 
road's FDS contract signed. 

% None FS/D/CS 
Engineers 

MCA contractual 
agreements and 
engineers reports 

Quarterly MCA / ANE / 
Contractor 

Value of signed 
contracts for road 
works 

Road 
Rehabilitation  

The value in US$ of all contracts that MCA 
has signed with contractors for construction of 
new or rehabilitated roads. 

US Dollars None Fiscal Agent / 
MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Amount of Roads 
Works Contracts 
Disbursed 

Road 
Rehabilitation  

The amount in US$ of all contracts that MCA 
has disbursed with contractors for Road 
Rehabilitation  

US Dollars None Fiscal Agent / 
MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Percent of Roads 
Works Contracts 
disbursed 

Road 
Rehabilitation  

The aggregate amount disbursed divided by 
all signed contracts of Roads Works 

Percent None Fiscal Agent / 
MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Namialo - Rio Lúrio 
Road: Value of signed 
contract for road works 

Road 
Rehabilitation  

The value in US$ of all contracts that MCA 
has signed with contractors for rehabilitation of 
Namialo - Rio Lurio Road 

US Dollars None Fiscal Agent / 
MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Namialo - Rio Lúrio 
Road: Amount 
Disbursed for 
Construction Contracts 

Road 
Rehabilitation 

The amount disbursed in US$ for Construction 
Contracts for Namialo - Rio Lúrio Road 

US Dollars None Fiscal Agent / 
MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

 
Roads Rehabilitation Project 

Indicators Activity Definition Unit of 
Measurement 

Level of 
Disaggregation 

Data 
Source 

Method of Data 
Collection 

Frequency Responsible 
Entity 
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Process Indicators 

Namialo - Rio Lúrio Road: 
Percent of construction 
contract disbursed 

Road 
Rehabilitation  

Cumulative amount of contracted 
Namialo-Rio Lúrio road's construction 
works paid to implementer divided by 
total value of Namialo-Rio Lúrio road's 
construction contract signed. 

Percent None Construction 
engineers 

MCA contractual 
agreements and 
engineers reports 

Quarterly MCA / ANE / 
Contractor 

Rio Lúrio - Metoro Road: 
Value of signed contract for 
road works 

Road 
Rehabilitation  

The value in US$ of all contracts that 
MCA has signed with contractors for 
rehabilitation of Rio Lúrio - Metoro 
Road 

US Dollars None Fiscal Agent 
/ MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Rio Lúrio - Metoro Road: 
Amount Disbursed for 
Construction Contracts 

Road 
Rehabilitation  

The amount disbursed in US$ for 
Construction Contracts for Rio Lúrio - 
Metoro Road 

US Dollars None Fiscal Agent 
/ MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Rio Lúrio - Metoro Road: 
Percent of construction 
contract disbursed 

Road 
Rehabilitation  

Cumulative amount of contracted Rio 
Lúrio-Metoro road's construction works 
paid to implementer divided by total 
value of Rio Lúrio-Metoro road's 
construction contract signed. 

Percent None Construction 
engineers 

MCA contractual 
agreements and 
engineers reports 

Quarterly MCA / ANE / 
Contractor 

Rio Ligonha - Nampula 
Road: Value of signed 
contract for road works 

Road 
Rehabilitation  

The value in US$ of all contracts that 
MCA has signed with contractors for 
rehabilitation of Rio Ligonha - Nampula 
Road 

US Dollars None Fiscal Agent 
/ MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Rio Ligonha - Nampula 
Road: Amount Disbursed for 
Construction Contracts 

Road 
Rehabilitation  

The amount disbursed in US$ for 
Construction Contracts for Rio Ligonha 
- Nampula Road 

US Dollars None Fiscal Agent 
/ MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Rio Ligonha - Nampula 
Road: Percent of 
construction contract 
disbursed 

Road 
Rehabilitation  

Cumulative amount of contracted Rio 
Ligonha-Nampula road's construction 
works paid to implementer divided by 
total value of Rio Ligonha-Nampula 
road's construction contract signed. 

Percent None Construction 
engineers 

MCA contractual 
agreements and 
engineers reports 

Quarterly MCA / ANE / 
Contractor 

Chimuara-Nicoadala Road: 
Value of signed contract for 
works 

Road 
Rehabilitation  

The value in US$ of all contracts that 
MCA has signed with contractors for 
rehabilitation of Chimuara-Nicoadala 
Road 

US Dollars None Fiscal Agent 
/ MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Chimuara-Nicoadala Road: 
Amount Disbursed for 
Construction Contracts 

Road 
Rehabilitation  

The amount disbursed in US$ for 
Construction Contracts for Chimuara-
Nicoadala Road 

US Dollars None Fiscal Agent 
/ MCA-Moz 

MCA Management 
Report 

Quarterly MCA-Moz 

Chimuara-Nicoadala Road: 
Percent of construction 
contract disbursed 

Road 
Rehabilitation  

Cumulative amount of contracted 
Chimuara-Nicoadala road's 
construction works paid to implementer 
divided by total value of Chimuara-
Nicoadala road's construction contract 
signed. 

Percent None Construction 
engineers 

MCA contractual 
agreements and 
engineers reports 

Quarterly MCA / ANE / 
Contractor 
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Project Indicators Indicator 
Type Definition Units 

Baseline Year 
1 

Year 
2 

Year 
3 

Year 
4 

Year 
5 

Q1 - Q20  

Year 0 Target Targ
et 

Targ
et 

Targ
et 

Target Cumulative End of 
Compact Target  

Roads 
Project 

Namialo-Rio Lúrio 
Road: Change in 
International 
Roughness Index (IRI) 

Outcome Measurement of pavement 
roughness on Namialo-Rio Lúrio 
Road 

IRI units 

8.0 NA NA NA NA 3.5 3.5 

Roads 
Project 

Rio Lúrio-Metoro 
Road: Change in 
International 
Roughness Index (IRI) 

Outcome Measurement of pavement 
roughness on Rio Lúrio-Metoro 
Road 

IRI units 

4.0 NA NA NA NA 3.5 3.5 

Roads 
Project 

Rio-Ligonha-Nampula 
Road: Change in 
International 
Roughness Index (IRI) 

Outcome Measurement of pavement 
roughness on Rio-Ligonha-Nampula 
Road 

IRI units 

8.0 NA NA NA NA 3.5 3.5 

Roads 
Project 

Chimuara-Nicoadala 
Road: Change in 
International 
Roughness Index (IRI) 

Outcome Measurement of pavement 
roughness on Chimuara-Nicoadala 
Road 

IRI units 

4.0 NA NA NA NA 3.5 3.5 

Roads 
Project 

Total time savings 
(Millions of dollars) 

Outcome Value of time saved due to shorter 
trip times and increased speed on 
upgraded roads 

Millions of 
US Dollars, 
2009 values 

0 NA NA NA NA TBD TBD 

Roads 
Project 

Namialo-Rio Lúrio 
Road: Average annual 
daily traffic volume 

Outcome Number of vehicles by type on the 
Namialo-Rio Lúrio road 

Number of 
vehicles 622 NA NA 653 686 720 720 

Roads 
Project 

Rio Lúrio-Metoro 
Road: Average annual 
daily traffic volume 

Outcome Number of vehicles by type on the 
Rio Lúrio-Metoro road 

Number of 
vehicles 520 NA NA 546 573 641 641 

Roads 
Project 

Rio-Ligonha-Nampula 
Road: Average annual 
daily traffic volume  

Outcome Number of vehicles by type on the 
Rio Ligonha-Nampula road 

Number of 
vehicles 4,598 NA NA 4,874 5,167 5,477 5,477 

Roads 
Project 

Chimuara-Nicoadala: 
Average annual daily 
traffic volume  

Outcome Number of vehicles by type on the 
Chimuara-Nicoadala road 

Number of 
vehicles 451 NA NA 477 504 587 587 

Roads 
Project 

Kilometers of road 
rehabilitated 

Output Total number of kilometers of road 
rehabilitated 

km 0 N/A N/A N/A TBD 491 491 
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Project Indicators 
Indicat

or 
Type 

Definition Units Baseline 
Year 

1 
Year 

2 
Year 

3 
Year 

4 
Year 

5 Q1 - Q20  

Year 0 Targ
et 

Targ
et Target Targ

et 
Targ

et 
Cumulative End of 
Compact Target  

Roads 
Project 

Kilometers of road under 
design 

Process Kilometers of roads 
that have been fully 
designed 

Kms 
0 N/A 491 N/A N/A 491 491 

Roads 
Project 

Kilometers of roads under 
works contract 

Process Kilometers of roads 
that have been officially 
contracted under a 
construction works 
contract. 

Kms 

0 N/A N/A 491 491 491 491 

Roads 
Project 

Namialo-Rio Lúrio-Metoro 
Road: Feasibility/ESA 
Studies, Design, 
Supervision, & 
Construction Contract 
Signed 

Process Signed contract 
entered into effect 

Contract 

NA 9-Jul-
2009 NA NA NA NA 9-Jul-2009 

Roads 
Project 

Rio Ligonha-Nampula 
Road segment: Feasibility / 
ESA Studies, Design, 
Supervision, & 
Construction Contract 
Signed 

Process Signed contract 
entered into effect 

Contract 

NA 
28-

Aug-
2009 

NA NA NA NA 28-Aug-2009 

Roads 
Project 

Chimuara - Nicoadala 
Road: Feasibility/ ESA 
Studies, Design, 
Supervision, & 
Construction Contract 
Signed 

Process Signed contract 
entered into effect 

Contract 

NA 10-Jul-
2009 NA NA NA NA 10-Jul-2009 

Roads 
Project 

Value of signed contracts 
for feasibility, design, 
supervision and program 
management contracts for 
road rehabilitation 

Process The value of all 
contracts that MCA has 
signed with contractors 
to develop feasibility 
and/or design studies 
for systems of roads. 

US Dollars 

0 22,150
,916 N/A N/A N/A N/A 22,150,916 

Roads 
Project 

Amount of Roads 
Feasibility, Design, 
Supervision and Program 
Management Contracts 
Disbursed 

Process The amount in US$ of 
all contracts that MCA 
has disbursed with 
contractors for Road 
Rehabilitation 

US Dollars 

0 208,05
0 

6,300,
000 

8,070,7
45 

11,138
,706 

13,358
,739 13,358,739 
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Roads 
Project 

Percent of Feasibility, 
Design, Supervision and 
Program Management 
Studies disbursed for 
Roads contracts 

Process The aggregate amount 
disbursed divided by all 
signed contracts for 
roads 

Percent 

0 3% 47% 60% 83% 100% 100 

Roads 
Project 

Namialo-Rio Lúrio-Metoro 
Road: Value of 
feasibility/ESA Studies, 
Design, Supervision, & 
Construction Contract 
Signed 

Process The value of all 
contract that MCA has 
signed with contractors 
to develop feasibility 
and/or design studies 
Namialo-Rio Lúrio-
Metoro Road. 

US Dollars 

0 9,979,
833 N/A N/A N/A N/A 9,979,833 

Roads 
Project 

Namialo-Rio Lúrio-Metoro 
Road: Amount of 
feasibility/ESA Studies, 
Design, Supervision, & 
Construction Contract 
disbursed 

Process The amount disbursed 
in US$ for Feasibility 
Studies for Namialo-
Rio Lúrio-Metoro Road 

US Dollars 

0 108,00
0 

2,140,
000 

2,771,3
50 

3,989,
350 

5,290,
000 5,290,000 

Roads 
Project 

Namialo - Rio Lúrio Road - 
Metoro: Percent of 
feasibility, design, & 
supervision contract 
disbursed 

Process Cumulative amount of 
contracted Namialo-Rio 
Lúrio-Metoro road's 
feasibility, design, & 
supervision (FDS) 
works paid to 
implementer divided by 
total value of Namialo-
Rio Lúrio-Metoro road's 
FDS contract signed. 

% 

0 5% 40% 52% 75% 100% 100 

Roads 
Project 

Rio Ligonha-Nampula 
Road: Value of feasibility / 
ESA Studies, Design, 
Supervision, & 
Construction Contract 
Signed 

Process The value of all 
contract that MCA has 
signed with contractors 
to develop feasibility 
and/or design studies 
Rio Ligonha-Nampula 
Road. 

US Dollars 

0 5,380,
470 N/A N/A N/A N/A 5,380,470 

Roads 
Project 

Rio Ligonha-Nampula 
Road: Amount of 
feasibility/ESA Studies, 
Design, Supervision, & 
Construction Contract 
disbursed 

Process The amount disbursed 
in US$ for Feasibility 
Studies for Rio 
Ligonha-Nampula 
Road 

US Dollars 

0 N/A 2,012,
799.5 

2,553,9
24.7 

3,496,
166.1 

4,225,
239 4,225,239 
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Roads 
Project 

Rio Ligonha-Nampula: 
Percent of feasibility, 
design, & supervision 
contract disbursed 

Process Cumulative amount of 
contracted Rio 
Ligonha-Nampula 
road's feasibility, 
design, and 
supervision (FDS) 
works paid to 
implementer divided by 
total value of Rio 
Ligonha-Nampula 
road's FDS contract 
signed. 

% 

0 N/A 48% 60% 83% 100% 100 

Roads 
Project 

Chimuara - Nicoadala 
Road: Value of feasibility/ 
ESA Studies, Design, 
Supervision, & 
Construction Contract 
Signed 

Process The value of all 
contract that MCA has 
signed with contractors 
to develop feasibility 
and/or design studies 
Chimuara - Nicoadala 
Road. 

US Dollars 

0 6,790,
613 N/A N/A N/A N/A 6,790,613 

Roads 
Project 

Chimuara - Nicoadala 
Road: Amount of 
feasibility/ESA Studies, 
Design, Supervision, & 
Construction Contract 
disbursed 

Process The amount disbursed 
in US$ for Feasibility 
Studies for Chimuara - 
Nicoadala Road 

US Dollars 

0 100,05
0 

2,147,
200 

2,745,4
70 

3,653,
190 

3,843,
500 3,843,500 

Roads 
Project 

Chimuara-Nicoadala: 
Percent of feasibility, 
design, & supervision 
contract disbursed 

Process Cumulative amount of 
contracted Chimuara-
Nicoadala road's 
feasibility, design, & 
supervision (FDS) 
works paid to 
implementer divided by 
total value of 
Chimuara-Nicoadala 
road's FDS contract 
signed. 

% 

0 5% 56% 71% 95% 100% 100 

Roads 
Project 

Value of signed contracts 
for road works 

Process The value in US$ of all 
contracts that MCA has 
signed with contractors 
for construction of new 
or rehabilitated roads. 

US Dollars 

0 NA N/A 154,162
,314 N/A N/A 154,162,314 

Roads 
Project 

Amount of Roads Works 
Contracts Disbursed 

Process The amount in US$ of 
all contracts that MCA 
has disbursed with 
contractors for Road 
Rehabilitation  

US Dollars 

0 NA N/A 49,192,
720 

108,15
6,499 

154,16
2,314 154,162,314 

Roads 
Project 

Percent of Roads Works 
Contracts disbursed 

Process The aggregate amount 
disbursed divided by all 
signed contracts of 
Roads Works 

Percent 

0 NA N/A 32% 70% 100% 100 
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Roads 
Project 

Namialo - Rio Lúrio Road: 
Value of signed contract 
for road works 

Process The value in US$ of all 
contracts that MCA has 
signed with contractors 
for rehabilitation of 
Namialo - Rio Lurio 
Road 

US Dollars 

0 NA N/A 45,109,
120 N/A N/A 45,109,120 

Roads 
Project 

Namialo - Rio Lúrio Road: 
Amount Disbursed for 
Construction Contracts 

Process The amount disbursed 
in US$ for Construction 
Contracts for Namialo - 
Rio Lúrio Road 

US Dollars 

0 NA N/A 12,723,
883 

28,652
,069 

45,109
,120 45,109,120 

Roads 
Project 

Namialo - Rio Lúrio: 
Percent of Road 
construction contract 
disbursed 

Process Cumulative amount of 
contracted Namialo-Rio 
Lúrio road's 
construction works paid 
to implementer divided 
by total value of 
Namialo-Rio Lúrio 
road's construction 
contract signed. 

% 

0 N/A NA 28% 64% 100% 100 

Roads 
Project 

Rio Lúrio - Metoro Road: 
Value of signed contract 
for road works 

Process The value in US$ of all 
contracts that MCA has 
signed with contractors 
for rehabilitation of Rio 
Lúrio - Metoro Road 

US Dollars 

0 NA N/A 22,949,
970 N/A N/A 22,949,970 

Roads 
Project 

Rio Lúrio - Metoro Road: 
Amount Disbursed for 
Construction Contracts 

Process The amount disbursed 
in US$ for Construction 
Contracts for Rio Lúrio 
- Metoro Road 

US Dollars 

0 NA N/A 9,147,4
02 

18,681
,183 

22,949
,970 22,949,970 

Roads 
Project 

Rio Lúrio – Metoro: 
Percent of Road 
construction contract 
disbursed 

Process Cumulative amount of 
contracted Rio Lúrio-
Metoro road's 
construction works paid 
to implementer divided 
by total value of Rio 
Lúrio-Metoro road's 
construction contract 
signed. 

% 

0 N/A NA 40% 81% 100% 100 

Roads 
Project 

Rio Ligonha - Nampula 
Road: Value of signed 
contract for road works 

Process The value in US$ of all 
contracts that MCA has 
signed with contractors 
for rehabilitation of Rio 
Ligonha - Nampula 
Road 

US Dollars 

0 NA N/A 32,626,
739 N/A N/A 32,626,739 

Roads 
Project 

Rio Ligonha - Nampula 
Road: Amount Disbursed 
for Construction Contracts 

Process The amount disbursed 
in US$ for Construction 
Contracts for Rio 
Ligonha - Nampula 
Road 

US Dollars 

0 NA N/A 10,823,
791 

24,081
,640 

32,626
,739 32,626,739 
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Roads 
Project 

Rio Ligonha - Nampula 
Road: Percent of 
construction contract 
disbursed 

Process Cumulative amount of 
contracted Rio 
Ligonha-Nampula 
road's construction 
works paid to 
implementer divided by 
total value of Rio 
Ligonha-Nampula 
road's construction 
contract signed. 

% 

0 NA N/A 33% 74% 100% 100 

Roads 
Project 

Chimuara-Nicoadala Road: 
Value of signed contract 
for works 

Process The value in US$ of all 
contracts that MCA has 
signed with contractors 
for rehabilitation of 
Chimuara-Nicoadala 
Road 

US Dollars 

0 NA N/A 53,476,
485 N/A N/A 53,476,485 

Roads 
Project 

Chimuara-Nicoadala Road: 
Amount Disbursed for 
Construction Contracts 

Process The amount disbursed 
in US$ for Construction 
Contracts for 
Chimuara-Nicoadala 
Road 

US Dollars 

0 NA N/A 16,497,
644 

36,741
,607 

53,476
,485 53,476,485 

Roads 
Project 

Chimuara-Nicoadala Road: 
Percent of construction 
contract disbursed 

Process Cumulative amount of 
contracted Chimuara-
Nicoadala road's 
construction works paid 
to implementer divided 
by total value of 
Chimuara-Nicoadala 
road's construction 
contract signed. 

% 

0 NA N/A 31% 69% 100% 100 
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Land Tenure Services Project 

Indicators Activity* Definition Unit of 
Measurement 

Level of 
Disaggregation Data Source Method of Data 

Collection Frequency Responsible 
Entity 

Objective Indicators 

Rural land-holder value 1, 2, & 3 

Value of investments in 
irrigation and infrastructure on 
typical rural plot in past two 
years 

Meticais, 2009 
values None MINAG-DE/MSU 

Baseline and Follow-
up Surveys / Impact 
Evaluation Surveys 

Years 
1,2,&5 MINAG-DE/MSU 

Urban parcelholder land 
value 1, 2, & 3 

Average parcel value defined 
as monthly rent paid on a 
500m2 plot of urban/peri-urban 
land 

Meticais, 2009 
values None MINAG-DE/MSU 

Baseline and Follow-
up Surveys / Impact 
Evaluation Surveys 

Years 
1,2,&5 MINAG-DE/MSU 

Cost to commercial firms to 
access land 1, 2, & 3 

Monetary cost of formally 
registered commercial firms 
accessing land in major urban 
areas  

US Dollars, 2009 
values None DNTF Data Set Administrative data Years 1 & 

5 DNTF 

Number of partnerships 
between communities and 
investors 

1, 2, & 3 
Number of partnerships 
between private investors and 
communities 

Community 
Partnerships None 

Community Land 
Fund Manager 

Reports 
Administrative data Annual Community Land 

Fund Manager 

Outcome Indicators 

Time to get land usage 
rights (DUAT) 1 & 2 

Average number of 
administrative days required to 
obtain land usage rights 
(DUAT) certificate from day of 
filing to award of certificate 

Days  
rural land-holders 

and urban 
parcelholders 

DNTF Data Set 
Baseline and Follow-
up Surveys / Impact 
Evaluation Surveys 

Years 
1,2,&5 DNTF Data Set 

Cost to get land usage 
rights (DUAT) 1 & 2 

Amount of money required to 
obtain land usage rights 
(DUAT) certificate 

Meticais, 2009 
values 

rural land-holders 
and urban 

parcelholders 
MINAG-DE/MSU 

Baseline and Follow-
up Surveys / Impact 
Evaluation Surveys 

Years 
1,2,&5 MINAG-DE/MSU 

Efficient, free and secure 
land transfers 1, 2, & 3 Land transfers formally tracked 

and registered. Transfers None 

Administrative 
data from 
Northern 

Cadastral Offices 
and Real 
Property 
Registers 

Quarterly Reports Quarterly DNTF 
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Land Tenure Services Project 
Indicators Activity* Definition Unit of 

Measurement 
Level of 

Disaggregation Data Source Method of Data 
Collection Frequency Responsible 

Entity 
Output Indicators 

Total number of officials and 
residents reached with land 
strategy and policy awareness 
and outreach messages 

1 
Number of people that subscribe to the DNTF 
newsletter and attend seminars/workshops on land 
tenure policy and activities. 

Persons None 
General 
Service 
Provider 

Quarterly 
Reports Quarterly DNTF 

Number of buildings 
rehabilitated or built 2 Number of land administration and related buildings 

rehabilitated or built. Buildings None Contractor Quarterly 
Reports Quarterly 

DNTF / 
INFATEC / 

CENACARTA 

Total value of procured 
equipment and materials 2 

Value of LIMS system (equipment and software), 
technical equipment for land offices (province, district, 
& municipal), INFATEC equipment and books, and 
geodata for CENACARTA 

US Dollars None 
Procurement 

and Fiscal 
Agent 

Quarterly 
Reports and 

invoices 
Quarterly MCA 

Number of people trained  2 
Number of people trained in paralegal courses at 
CFJJ, general training at DNTF, and English training 
at INFATEC. 

Persons None 
CFJJ, DNTF 

and INFATEC 
reports 

Quarterly 
Reports Quarterly DNTF / CFJJ / 

INFATEC 

Rural hectares mapped in Site 
Specific Activity 3 

Hectares of priority areas ('hotspots') delimited or 
demarcated as part of the Districts' Site Specific 
Activity.  

Hectares None DNTF  Quarterly 
Reports Quarterly DNTF 

Rural hectares mapped in 
Community Land Fund 
Initiative 

3 
Hectares of Community land holdings delimited or 
demarcated as part of the Community Land Fund 
initiative. 

Hectares None 
Community 
Land Fund 
Manager 

CLF Manager's 
Reports Quarterly Community Land 

Fund Manager 

Urban parcels mapped 3 Number of urban priority area parcels ('hotspots') 
delimited as part of the Site Specific Activity. Parcels None DNTF Quarterly 

Reports Quarterly DNTF 

Rural hectares formalized 
through Site Specific Activity 3 Hectares of rural land formalized through the provision 

of DUATs, for private sector use. Hectares None DNTF  Quarterly 
Reports Quarterly DNTF  

Rural hectares formalized 
through Community Land 
Fund Initiative 

3 Community hectares formalised through the 
Community Land Fund initiative. Hectares None 

Community 
Land Fund 
Manager 

CLF Manager's 
Reports Quarterly Community Land 

Fund Manager 

Urban parcels formalized 3 Number of urban parcels formalized through the 
provision of DUATs. Parcels None DNTF Quarterly 

Reports Quarterly DNTF 

Number of communities 
delimited 3 Number of communities delimited as part of the 

Community Land Fund Initiative Number None CLF Manager 
reports 

Quarterly 
Reports Quarterly Community Land 

Fund Manager 

Number of households having 
land formalized 3 Number of households that have a plot of land 

formalized Households Urban and 
Rural 

DNTF / CLF 
Manager 

Quarterly 
Reports Quarterly DNTF / CLF 

Manager 

Number of preparatory 
Studies Completed  

Number of finished preparatory studies (Needs 
Assessment related studies), including analyses of 
land administration institutional change, procedural 
improvement, technical specifications, and social 
assessments. 

Report None 
General 
Service 
Provider 

Quarterly 
Reports Annual HTSPE 
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Land Tenure Services Project 

Indicators Activity* Definition Unit of 
Measurement 

Level of 
Disaggregation Data Source Method of Data Collection Frequency Responsible 

Entity 
Process Indicators 

Project and priority areas 
selected 3 NLPAG and MCA approve 

areas. Report None 
MCA 

Management 
Report Approval letters 

One Time DNTF/MCA 

Fund Manager procured 3 Fund Manager contract signed Contract None 
MCA 

Management 
Report Signed contract 

One Time MCA 

General Service Provider 
mobilized 2 & 3 General Service Provider in 

Mozambique Contract None 
MCA 

Management 
Report Signed contract 

One Time MCA 

LPCF established 1 LPCF formally established by 
Decree 

Formal Decree of 
Government Body None 

MCA 
Management 

Report Rep. of Moz. Official Gazette 
One Time DNTF/MCA 

Land Strategy Approved 1 Final Land Strategy approved 
by NLPAG & MCA Report None 

MCA 
Management 

Report Approval letters 
One Time DNTF/MCA 

Proposals for improvement 
to Land Legislation 
submitted (Land Policy 
Reform) 

1 
Final list of recommendations 
submitted to relevant State 
institutions. 

Report None 
MCA 

Management 
Report General Service Provider 

Reports 

One Time DNTF/MCA 

* 1. Support for National Policy Monitoring Activity       
 2. Land Administration Capacity Building       
 3. Site Specific Facilitation of Land Access       
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Project Indicators Indicator 
Type Definition Units 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Q1 – Q20  

Year 0 Target Target Target Target Target 

Cumulative 
End of 

Compact 
Target  

Land 
Tenure 
Services Rural land-

holder value Objective 
Value of investments in irrigation and 
infrastructure on typical plot in past 

two years 

Meticais, 2009 
values TBD NA NA NA NA TBD TBD 

Land 
Tenure 
Services 

Urban 
parcelholder 
land value 

Objective 
Average parcel value defined as 

monthly rent paid on a 500m2 plot of 
urban/peri-urban land 

Meticais, 2009 
values 343 NA NA NA NA 446 446 

Land 
Tenure 
Services 

Cost to 
commercial 

firms to 
access land 

Objective 
Monetary cost of formally registered 
commercial firms accessing land in 

major urban areas  

US Dollars, 2009 
values TBD NA NA NA NA TBD TBD 

Land 
Tenure 
Services 

Number of 
partnerships 

between 
communities 
and investors 

Objective Number of partnerships between 
private investors and communities 

Community 
Partnerships 0 0 0 6 6 18 TBD 

Land 
Tenure 
Services 

Time to get 
land usage 

rights (DUAT) 
in rural areas 

Outcome 

Average number of administrative 
days required by rural land-holders to 

obtain land usage rights (DUAT) 
certificate from day of filing to award of 

certificate 

Days  TBD NA NA NA NA TBD TBD 

Land 
Tenure 
Services 

Time to get 
land usage 

rights (DUAT) 
in urban 
areas 

Outcome 

Average number of administrative 
days required by urban parcel-holders 

to obtain land usage rights (DUAT) 
certificate from day of filing to award of 

certificate 

Days  TBD NA NA NA NA TBD TBD 

Land 
Tenure 
Services 

Cost to get 
land usage 

rights (DUAT) 
in rural areas 

Outcome 
Amount of money required by a typical 
rural land-holder to obtain land usage 

rights (DUAT) certificate 

Meticais, 2009 
values TBD NA NA NA TBD TBD TBD 
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Project Indicators Indicator 
Type Definition Units 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Q1 – Q20  

Year 0 Target Target Target Target Target 

Cumulative 
End of 

Compact 
Target  

Land Tenure 
Services 

Cost to get land usage 
rights (DUAT) in urban 
areas 

Outcome Amount of money 
required by a typical 
urban parcelholder to 
obtain land usage rights 
(DUAT) certificate 

Meticais, 2009 
values 

TBD NA NA NA TBD TBD TBD 

Land Tenure 
Services 

Efficient, free and 
secure land transfers 

Outcome Land transfers formally 
tracked and registered. 

Transfer 

TBD NA NA NA TBD TBD TBD 

Land Tenure 
Services 

Total number of officials 
and residents reached 
with land strategy and 
policy awareness and 
outreach messages 

Output Number of people that 
subscribe to the DNTF 
newsletter and attend 
seminars/workshops on 
land tenure policy and 
activities. 

Persons 

0 0 150 100 130 200 580 

Land Tenure 
Services 

Number of buildings 
rehabilitated or built 

Output Number of land 
administration and 
related buildings 
rehabilitated or built. 

Buildings 

0 0 2 12 12 0 26 

Land Tenure 
Services 

Total value of procured 
equipment and materials 

Output Value of LIMS system 
(equipment and 
software), technical 
equipment for land 
offices (province, district, 
& municipal), INFATEC 
equipment and books, 
and geodata for 
CENACARTA 

US Dollars 

0 336,100 1,579,900 726,000 0 0 2,642,000 
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Project Indicators Indicator 
Type Definition Units 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Q1 – Q20  

Year 0 Target Target Target Target Target Cumulative 
End of 

Compact 
Target  

Land Tenure 
Services 

Number of people 
trained  

Output Number of people 
trained in paralegal 
courses at CFJJ, 
general training at 
DNTF, and English 
training at INFATEC. 

Persons 0 110 100 108 100 100 518 

Land Tenure 
Services 

Rural hectares mapped 
in Site Specific Activity 

Output Hectares of priority 
areas ('hotspots') 
delimited or demarcated 
as part of the Districts' 
Site Specific Activity  

Hectares 0 N/A 1,275,000 
 

2,550,000 3,825,000 5,100,000 5,100,000 

Land Tenure 
Services 

Rural hectares mapped 
in CLF initiative 

Output Hectares of Community 
land holdings delimited 
or demarcated as part of 
the Community Land 
Fund initiative. 

Hectares 0 N/A N/A N/A 20,000 53,200 89,700 

Land Tenure 
Services 

Urban parcels mapped Output Number of urban priority 
area parcels ('hotspots') 
delimited as part of the 
Site Specific Activity. 

Parcels 0 N/A 43,000 43,000 43,000 43,000 172,000 

Land Tenure 
Services 

Rural hectares 
formalized in Site 
Specific Activity 

Output Hectares of rural land 
formalized through the 
provision of DUATs,  

Hectares 0 N/A N/A N/A 127,500 382,500 682,500 

Land Tenure 
Services 

Rural hectares 
formalized in CLF 
initiative 

Output Hectares formalized as 
part of the Community 
Land Fund. 

Hectares 0 N/A N/A N/A 20,000 53,200 89,700 

Land Tenure 
Services 

Urban parcels 
formalized 

Output Number of urban 
parcels formalized 
through the provision of 
DUATs. 

Parcels 0 N/A 4,300 8,600 8,600 12,900 34,400 
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Project Indicators Indicator 
Type Definition Units 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Q1 – Q20  

Year 0 Target Target Target Target Target 

Cumulative 
End of 

Compact 
Target  

Land Tenure 
Services 

Number of 
communities 
delimited 

Output Number of communities 
delimited as part of the 
Community Land Fund 
Initiative 

Communities 

0 N/A N/A 18 30 33 81 

Land Tenure 
Services Number of rural 

households 
having land 
formalized 

Output 
Number of Rural 

households that have a 
plot of land formalized 

Rural 
households 0 N/A 4,000 

 8,000 12,000 16,000 16,000 

Land Tenure 
Services 

Number of urban 
households 
having land 
formalized 

Output 
Number of Urban 

households that have a 
plot of land formalized 

Number 0 N/A 4,300 12,300 20,300 30,300 30,300 

Land Tenure 
Services 

Number of 
preparatory 

Studies 
Completed 

Output Number of finished 
preparatory studies 
(Needs Assessment 

related studies), including 
analyses of land 

administration institutional 
change, procedural 

improvement, technical 
specifications, and social 

assessments. 

Report 

N/A N/A 2 3 6 9 9 
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Project Indicators Indicator 
Type Definition Units 

Baseline Year 1 Year 2 Year 3 Year 4 Year 
5 

Q1 – Q20  

Year 0 Target Target Target Target Target Cumulative 
End of 

Compact 
Target  

Land Tenure 
Services 

Project and 
priority areas 

selected 

Process NLPAG and MCA 
approve areas. 

Report NA 28-Jan-2009 NA NA NA NA 28-Jan-2009 

Land Tenure 
Services 

Fund Manager 
procured 

Process Fund Manager contract 
signed 

Contract NA 30-Mar-2009 NA NA NA NA 30-Mar-2009 

Land Tenure 
Services 

General Service 
Provider mobilized 

Process General Service Provider 
in Mozambique 

Contract NA 30-Mar-2009 NA NA NA NA 30-Mar-2009 

Land Tenure 
Services 

LPCF established Process LPCF formally established 
by Decree 

Law NA 31-Jul-2009 NA NA NA NA 31-Jul-2009 

Land Tenure 
Services 

Land Strategy 
Approved 

Process Final Land Strategy 
approved by NLPAG & 

MCA 

Report NA 31-Oct-2009 NA NA NA NA 31-Oct-2009 

Land Tenure 
Services 

Proposals for 
improvement to 
Land Legislation 
submitted (Land 
Policy Reform) 

Process Final list of 
recommendations 

submitted to relevant 
State institutions. 

Report NA NA 31-Oct-
2010 

NA NA NA 31-Oct-2010 
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Farmer Income Support Project 
Indicators Activity Definition Unit of 

Measurement 
Level of 

Disaggregation 
Data Source Method of 

Data 
Collection 

Frequency Responsible 
Entity 

Objective 

Income from 
coconuts and 
coconut products 

All Income from coconuts and 
coconut products 

Meticais, 2009 
values 

Households and 
Estates 

MINAG/DE, 
MCA, CEPAGRI 

TIA or other 
Random 

Sample Survey 
/ CEPAGRI 

Years 1 and 5 MINAG/DE / MSU 
/ CEPAGRI 

Income from 
intercropping 

Rehabilitation of 
endemic areas 

Total income earned by 
households per hectare 
from crops introduced by 
the MCA program 

Meticais / hectare, 
2009 values 

None MINAG/DE, 
MCA 

TIA Survey, or 
Random 

Sample Survey 
by MCA 

Years 1 and 5 MINAG/DE / MSU 

Outcome Indicators 

Survival rate of 
Coconut seedlings 

Rehabilitation of 
endemic areas 

Number of planted coconut 
seedlings in acceptable 
condition and surviving 1 
year after planting. 

Seedlings None FISP Service 
Provider Reports 

/ household 
survey 

Random 
sample survey 

Years 3,4 & 5 FISP Service 
Provider / MSU 

Output Indicators 

Number of diseased 
or dead palm trees 
cleared 

Control of epidemic 
disease 

Number of dead and CLYD 
infected coconut trees cut 
and burned on smallholder 
and (in Epidemic Areas) 

Trees Household  FISP Service 
Provider Reports 

Administrative 
Data 

Annual FISP Service 
Provider 

Number of hectares 
with dead trees 
cleared 

Rehabilitation of 
endemic areas 

Number of hectares with 
dead trees cleared. 

Hectares None FISP Service 
Provider Reports 

Administrative 
Data 

Annual FISP Service 
Provider 

Number of coconut 
seedlings planted 

Rehabilitation of 
endemic areas / 

Control of epidemic 
disease 

Number of coconut 
seedlings planted in 
endemic, post-endemic, 
and epidemic zones 

Seedlings None FISP Service 
Provider Reports 

Administrative 
Data 

Annual FISP Service 
Provider 

 
Farmer Income Support Project 

Indicators Activity Definition Unit of 
Measurement 

Level of 
Disaggregation 

Data Source Method of 
Data 

Collection 

Frequency Responsible 
Entity 

Hectares under 
production  

Improvement of 
productivity 

Number of hectares under 
production with MCA funds 
as a result of training and 
additional assistance 

Hectares None FISP Service 
Provider 
Reports 

Administrative 
Data 

Annual FISP Service 
Provider 



Mozambique Monitoring and Evaluation Plan – Amendment 75 

Number of farmers 
trained in pest and 
disease control 

Control of epidemic 
disease 

Number of farmers 
receiving training and 
technical assistance in 
beetle, CLYD, and other 
related pest control 

Farmers None FISP Service 
Provider 
Reports 

Administrative 
Data 

Annual FISP Service 
Provider 

Number of farmers 
trained in crop 
diversification 
technologies 

Improvement of 
productivity 

Number of farmers 
receiving training and 
technical assistance in 
intercropping and other 
productivity enhancing 
strategies 

Farmers None FISP Service 
Provider 
Reports 

Administrative 
Data 

Annual FISP Service 
Provider 

Number of 
businesses 
benefiting from BDF 
activities 

Business Development 
Support 

Number of formal and 
informal businesses 
benefiting from BDF 
activities.  

Businesses None FISP Service 
Provider 

Administrative 
Data 

Annual FISP Service 
Provider 

Number of farmers 
that have applied 
improved techniques 

Control of epidemic 
disease 

Total number of farmers 
applying new techniques 
introduced on beetle, 
CLYD, and other related 
pest control 

Farmers None FISP Service 
Provider 
Reports 

Administrative 
Data 

Annual FISP Service 
Provider 

Process Indicators 

Environmental 
permit issued by 
MICOA. 

Rehabilitation of 
endemic areas / 

Control of epidemic 
disease 

Permit received and FISP 
Contractor procurement 
proceeds. 

Permit None MICOA/MCA Quarterly 
Progress 
Reports 

One time MICOA, MCA 

Environmental 
permit issued by 
MICOA for Nampula. 

Rehabilitation of 
endemic areas / 

Control of epidemic 
disease 

Permit received and FISP 
Contractor procurement 
proceeds. 

Permit None MICOA/MCA Quarterly 
Progress 
Reports 

One time Environmental 
permit issued by 

MICOA for 
Nampula. 

Contract for FISP 
implementation 
signed 

All Contracted consultant 
ready to begin activities.  

Contract None MCA-Moz Quarterly 
Progress 
Reports 

One time MCA-Moz 

Community 
information, 
participation and 
disease surveillance 
plans in place within 
main coconut 
growing areas of 
Zambézia and 
Nampula by the end 
of 6 months after 
contract signing. 

Control of epidemic 
disease 

Established surveillance 
and monitoring systems 
operational 

Monitoring System None MCA-Moz MCA 
Management 

Reports 

One time MCA-Moz 
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Project Indicators Indicator 
Type Definition Units 

Baseline 
Year 

1 
Year 

2 
Year 

3 
Year 

4 
Year 

5 Q1 – Q20  

Year 0 Targe
t Target Targe

t 
Targ

et 
Targ

et 
Cumulative End of 
Compact Target  

Farmer Income Support Project 

Income from 
coconuts and 
coconut 
products 
(households) 

Objective 

Household 
income from 
coconuts 
and coconut 
products 

Meticais, 2009 values 1,594 NA NA NA NA TBD TBD 

Farmer Income Support Project 

Income from 
coconuts and 
coconut 
products 
(estates) 

Objective 

Estate 
income from 
coconuts 
and coconut 
products 

Meticais, 2009 values TBD NA NA NA TBD TBD TBD 

Farmer Income Support Project 

Income from 
intercropping 

Objective 

Total income 
earned by 
households 
per hectare 
from crops 
introduced 
by the MCA 
program 

Meticais / hectare, 
2009 values 0 NA TBD TBD TBD TBD TBD 

Farmer Income Support Project 

Survival rate 
of Coconut 
seedlings 

Outcome 

Number of 
planted 
coconut 
seedlings in 
acceptable 
condition 
and 
surviving 1 
year after 
planting. 

Seedlings 0 NA 40,000 80,000 120,00
0 

160,00
0 400,000 
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Project Indicators Indicator 
Type Definition Units 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Q1-Q20 

Year 0 Target Target Target Target Target Cumulative 
End of 

Compact 
Target  

Farmer Income 
Support Project 

Number of diseased or 
dead palm trees 
cleared 

Output Number of dead and CLYD 
infected coconut trees cut 
and burned on small-holder 
land (in epidemic areas) 

Trees 0 N/A 150,000 250,000 150,000 50,000 600,000 

Farmer Income 
Support Project 

Number of hectares 
with dead trees 
cleared 

Output Number of hectares with 
dead trees that are cleared. 

Hectares 0 300 1,700 2,500 3,000 500 8,000 

Farmer Income 
Support Project 

Number of coconut 
seedlings planted 

Output Number of coconut 
seedlings planted in 
endemic, post-endemic, and 
epidemic zones 

Seedlings 0 50,000 100,000 150,000 200,000 150,000 650,000 

Farmer Income 
Support Project 

Hectares under 
production  

Output Number of hectares under 
production with MCA funds 
as a result of training and 
some additional assistance 

Hectares 0 N/A N/A 2,500 3,000 2,500 8,000 

Farmer Income 
Support Project 

Number of farmers 
trained in pest and 
disease control 

Output Number of farmers receiving 
training and technical 
assistance in beetle, CLYD, 
and other related pest 
control 

Farmers 0 N/A TBD TBD TBD TBD TBD 

Farmer Income 
Support Project 

Number of farmers 
trained in crop 
diversification 
technologies 

Output Number of farmers receiving 
training and technical 
assistance in intercropping 
and other productivity 
enhancing strategies 

Farmers 0 N/A 1,500 3,000 3,000 500 8,000 

Farmer Income 
Support Project 

Number of businesses 
benefiting from BDF 
activities 

Output Number of formal and 
informal businesses 
benefiting from BDF 
activities.  

Businesses 0 N/A TBD TBD 3,750 5,000 5,000 

Farmer Income 
Support Project 

Number of farmers that 
have applied improved 
techniques 

Output Total number of farmers 
applying new techniques 
introduced on beetle, CLYD, 
and other related pest 
control 

Farmers 

0 

N/A TBD TBD TBD TBD TBD 
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Project Indicators Indicator 
Type Definition Units 

Baseline Year 1 Year 2 
Year 

3 
Year 

4 
Year 

5 Q1-Q20 

Year 0 Target Target Target Target Target 

Cumulative 
End of 

Compact 
Target  

Farmer Income Support Project 

Environmental 
permit issued 
by MICOA in 
Zambezia 
Province Process 

Permit 
received, 
and FISP 
Contractor 
procurement 
proceeds in 
Zambezia 
Province.  

Permit NA 17-Jun-2009 N/A N/A N/A N/A 17-Jun-2009 

Farmer Income Support Project 

Environmental 
permit issued 
by MICOA for 
Nampula. 

Process Permit 
received and 
FISP 
Contractor 
procurement 
proceeds. 

Permit 

N/A 17-Jun-2009 N/A N/A N/A N/A 17-Jun-2009 

Farmer Income Support Project 

Contract for 
FISP 
implementation 
signed 

Process 

Contracted 
consultant 
ready to 
begin 
activities.  

Contract NA 26-Feb-2009 N/A N/A N/A N/A 26-Feb-2009 

Farmer Income Support Project 

Community 
information, 
participation 
and disease 
surveillance 
plans in place 
within main 
coconut 
growing areas 
of Zambézia 
and Nampula 
by the end of 6 
months after 
contract 
signing. 

Process 

Established 
surveillance 
and 
monitoring 
systems 
operational 

Monitoring System NA N/A 30-Mar-2010 N/A N/A N/A 30-Mar-2010 
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ANNEX 3: Institutional Roles, Responsibilities, and Reporting 
Water & Sanitation Project  

MINISTRY OF HEALTH (MISAU)/DHS: 
 
Provide MCA with data on the following indicators: 
 

Indicator Reporting Responsibility: 
Child mortality rate 

 
 
 
 
 
 

 

PRIVATE DELEGATED OPERATOR: 
 

Report to MCA via FIPAG/Águas de Moçambique 
(ADEM)/DNA-AIAS on the following indicators:Indicator 

Reporting Responsibility: 
Nr. of private household water connections in urban areas. 
Nr. of standpipes in urban areas 
Nr. of businesses connected to an improved water source 
Nr of households with access to improved water supply 
Volume of water produced 
Commercial water consumption 

 
 

MCA-Moz: 

Commission follow-up to baseline survey for 
all objective and outcome level indicators. 
 
Keep track of and report to MCC on all 
process indicators. 
 
Get data from MISAU/DHS on child mortality; 
Coordinate with MCC for Stanford University 
impact evaluation surveys. 
 
Coordinate with the Municipal Departments of 
Public Works and Housing, for access to data 
on nr. of private household sanitation 
connection in urban areas. 
 
Co-train FIPAG, DNA-DAR, GOH, AIAS and 
the Private Delegated Operator on reporting 
tools. 
 

MCC: 
Provide oversight on M&E Plan 
implementation. 
 
Provide TA to MCA M&E unit. 
Train FIPAG, DNA/GOH,DAR, AIAS 
and the Private Delegated Operator on 
MCC Reporting Tools. 
 
Manage contract with Stanford 
University for Impact Evaluation 
surveys. 

Stanford University: 
 

Conduct baseline and follow-up surveys for impact evaluation; 
Report on objective level indicators for rural areas. 
 
 
 

MUNICIPAL DEPTS OF PUBLIC WORKS AND HOUSING: 
 

Report to MCA on the following indicator:  
Indicator Reporting Responsibility: 

Nr. of private household sanitation connections in urban areas.  
Nr of households with access to improved sanitation 

 

DNA/DAR: 
(From Rural Water Works Contractors): 

 
Report to MCA on the following indicator:  

Indicator Reporting Responsibility: 
Nr. of rural water points constructed.  
Nr. of persons trained in hygiene and sanitary best practices 
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Roads Rehabilitation/Construction Project  

FS, Detailed Design CONSULTANT: 
 
Submit to MCA/ANE all deliverables in the RFP for 
payment; 
 
Conduct Environmental Impact Study and submit Final 
Report to ANE  
 
Carry out IRI assessments and provide reports to MCA 
via ANE. 
 
Carry out Socio-economic studies on roads and submit 
deliverable to MCA via ANE. 
 
 
 
 

 

ANE: 
 

Forward Consultant and Contractor Reports to MCA 
for payments; 
Report to MCA on the following indicators:  
 

Indicator Reporting Responsibility: 
Kilometers of Road Rehabilitated 
Average Annual Daily Traffic volume 
Change in International Roughness Index 
Total time savings (millions of dollars) 

 
 

MCA-Moz: 

Pay contractors and Engineering Supervisor for all 
deliverables submitted and approved.  
 
Keep track of and report to MCC on all process 
indicators. 
 
Conduct monitoring visits to Road segments under 
construction; 
 
Disburse funding for IRI and Socio-economic studies 
Keep track of and report to MCC on the following 
output indicators:  
 

Indicator Reporting Responsibility: 
% of all roads Feasibility, Detailed Design, 
Supervision and Construction contracts disbursed 

 
 

MCC: 
Provide oversight on M&E Plan 
implementation. 
 
Provide TA to MCA M&E unit. 
 
Co-train ANE on MCC Reporting 
Tools. 
 

Construction Supervision Engineer: 
 
Send Monthly Progress Reports to ANE 
 
Submit Completion Reports to MCA via ANE. 
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Land Tenure Services Project 

 

  

MINAG-DE / MSU: 
Conduct Baseline and Follow-up surveys on Land and FISP 
for Impact Evaluation. 
 

Indicator Reporting Responsibility: 
Rural land-holder value 
Urban parcel holder land value 
Time to get land usage rights (DUAT) 
Cost to get land usage rights (DUAT). 

 
 
 
 
 
 

 

DNTF, INFATEC, CENACARTA: 
Report to MCA on the following indicators:  
 

Indicator Reporting Responsibility: 
Number of Land Administration and related buildings 
rehabilitated or built. 
Rural hectares mapped.  
Urban parcels mapped 

 
 

MCA-Moz: 

Pay contractors and Engineering Supervisor for all 
deliverables submitted and approved. 
  
Keep track of and report to MCC on all process 
indicators. 
 
Disburse funding and TA to MINAG/MSU for surveys 
FISP and Land baseline and follow-up surveys. 
 
Keep track of and report to MCC on the following 
Output indicators:  
 

Indicator Reporting Responsibility: 
-Total value of procured equipment LIMS system 
and INFATEC equipment and books)and materials. 
-Number of preparatory studies completed 

 
 

MCC: 
Provide oversight on M&E Plan 
implementation. 
. 
Provide TA to MCA M&E unit. 
 
Co-train DNTF, CENACARTA, 
INFATEC, and CFJJ on MCC 
Reporting Tools. 
 
Manage contract with MSU under the 
responsibilities agreed upon in the 
MCA-MINAG/INE IEA. 

Land Fund Manager: 
 

Submit to MCA all deliverables in the RFP for payment; 
Report to MCA directly or via DNTF on the following Indicators: 
 

Indicator Reporting Responsibility: 
Number of partnerships between communities and investors 
Rural (Community) hectares formalized 
Rural hectares mapped by CLF 
Number of communities delimited 
Number of households having land formalized 

 
 
 
 DNTF: 

Forward indicated Land Fund Manager's Reports to MCA; 
Report to MCA on the following indicators:  

Indicator Reporting Responsibility: 
Efficient, free and secure land transfers 
Cost to commercial firms to access land 
Total # people reached with outreach activities 
Rural hectares formalized 
Urban parcels formalized 
Nr. of people reached with land strategy and policy awareness 
and outreach messages. 
Time to get a DUAT (days) 
Number of households having land formalized 

 
 

DNTF, INFATEC, CFJJ: 
Report to MCA on the following indicator:  
 

Indicator Reporting Responsibility: 
Number of people trained in: paralegal courses (CFJJ), general 
training (DNTF), and English courses (INFATEC).  
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Farmer Income Support Project 

 
 

 
 

MINAG-DE / MSU: 
 

Conduct Baseline and follow up surveys and report to MCA on the 
following indicators: 
 

Indicator Reporting Responsibility: 
Income from coconuts and coconut products (households only) 
Income from intercropping 

 
 

MCA-Moz: 

Disburse funding and TA for MINAG/DE to carry out 
baseline and follow up surveys.  
  
Keep track of all process indicators. 
 
Train all FISP Implementing Entities, Service Provider 
and BDF Manager on agreed upon Data collection and 
reporting tools. 
 
Review all FISP indicators timely, to cater for changes 
in the project scope during implementation. 
 
Ensure payment of Service Provider and BDF Manager 
for deliverables submitted.  
 

MCC: 
 

Provide oversight on M&E Plan 
implementation. 
 
Provide TA to MCA M&E unit. 
Co-train all FISP service providers 
including MINAG/MSU on MCC 
Guidelines and reporting tools. 
 
Manage contract with MSU for Impact 
Evaluation, under the responsibilities 
agreed upon in the MCA-MINAG/INE 
IEA. 

CEPAGRI: 
Co-report to MCA on the following indicator: 
 

Indicator Reporting Responsibility: 
Income from coconuts and coconut products (estates only) 

 
 
 
 

FISP Service Provider:  
 
Submit to MCA all deliverables in the RFP for payments, 
Report monthly and/or quarterly to MCA on the following: 
  

Indicator Reporting Responsibility: 
Survival rate of coconut seedlings 
Nr. of diseased or dead palm trees cleared in epidemic zone 
Nr. of hectares with dead trees cleared in endemic zone 
Nr. of coconut seedlings planted 
Nr. of hectares under production of alternative crops 
Nr. of farmers trained in pest and disease control 
Nr. of farmers trained in crop diversification technologies 
Nr. of farmers that have applied improved techniques 
Number of businesses benefiting from BDF activities 
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